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SOLICITATION, OFFER,

1 BOLICTATEN NO, |2 TYFE OF SOLICITATION

3. DATE ISSUED

[FACEOF  PAGES

AMND AWARD sur_El:r BID fiFE;
(Constructian, Afteration, or Repair) nacAst-02-8-0001 | [ Jnescmaren ey a1 ' 2
IMPRRTANT - The DN 0N I8 Nerelne sl ba Tly compieied by ofemy,
Y 5. REQUISMONPURCHASE RECUEST MO, 6. PROUECT MO,
WEEXLIA- 0820150
T IESUEDET CODE B ADORESE OFFER TO
U5, Army Engineer District, Kansas City See ltem 7
T Fedaral Building, 601 E. 124h Streat
Kansas City, Missour] 54 106-2896 Bid Opening Foom - 748
Tal |H16)] $03-20405
Fax: {E08) d28477F
8 FOR INFORMATION Ia WALE . TELEFHONE MO (inchuce aew cox)
CALL: Srend Siephans M0 BE-38ZE  Ex |0 COLLECT Gl
SOLICITATION
IO Tn seaed 0 solclialion “olier” and “olierar maan "BiT” and Hdder

1

THE GCWVERKMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED M THESE DOCUMENTS

Project: Consiruction of Consolidated Troop Medical Glinic

Lecalion: Fort Rilay, Kansas

(Tie, identiling ne., dalel

The work to be performad consists of the construction of a 27,000 sf, one-stary medical dinic, with

pharmacy, and examination rooms. The bullding will be of steel frame superstructure, wilh
stewl stud framing and extenor insulated finish system (EIFS). The work ncledes, but & not
lirmited lo, site waork, concrete work, masonry, medal work, carpentry, thermal and moistura

profection, glass and glazing, painfing, equipment, heating, ventilating, and air conditioning, and

elacirical waork,

11 The Congracicr shall begn periomance within

[Jovard

Emn pracesd. . This pefomance period is Ermnu:h:ql.
ACTOR MUST FURNISH ASY AEGUIRED PERFORMANCE ARD PA

{IFYES", iditate willen dow many colenosr days afer swasd in Wem 13805

[F]ves

[(w=

10 calendar days and compbete [ within

[regetabie:

200 calendar days after recorving

D57

128, CALENDWR DAYS

10

T3 ADDITIGHAL SCLICITATION FEQLREMENTE

A Gealedofiers moriginal and  ooe  copies 1o pevform e work required aie cue BE e place specifisd in item 8 by 200 Fu
local ime DE2002  foate). IF4nes |5 @ seaked bid sokcitation, alfers wil be publicly opened at fhat ime. Sealed ervelcipes
conlaining offers shall be marked o shiw the ofierce's name and adcress, he sclictation nurber, and the date and tima celac G dus,

B, Anoffer guaranies [EJis.  [Ji=nat requirea, NOT TO EXCEED % OF TOTAL BID AMOUNT

C. Ml offars ara subject to the (1) wark requiremants, and (2) ofher provisions and clauses incomponated in e sclickason in ful e ot by
el

0. Dffers providing less San

el TR A B3 2

1 b Frjeciad.

0001

B calendar days for Government acosplance after the dale ofiers are due wil not be considensd and

1842 102

ETANDARD FORM

Proscribed by G5A,
FAR (48 CFR) 53 236-140

144z [REN. L485)




DFFER /Must bo Aty chiiiniel by )01 -0002

— e
Wi, HAME AND ADDRESS OF OFFEROR  (inclode 2IP Cops) 5. TELEPHONE MO.  (Mciuce i code)
A j
5. REMITTAMCE ADDRESS [ineckats gk ¥ dPeranl o Hoam 140
DLUHS RO
CODE FACILITY CODE
. Tha oferor agress s pacfor e work reguined af e prioes specis] Tk i ST DO0ES1ENSE w i inrers of Fea solcbon, § hin ofier i scoepisd
by Pt Chwnrrameat in sating within cabanciac chaps afier ey doty ok B0 . BT vy St e 1 o praater b e T
Quirmmant auiedd in fem 110 Fakew i sesd gy neoibee o £ B WA R in flem TAD

WAOLNTE: San sttached Bidding Schecule {Section DE0I0L

B The oflens agroas o favish am mguind parformsncs and payment bonds.
Y8, ACKNOWLEDGEMENT OF AMENDMENTS
[T offeror scknowipdros roon! of aemnds i Me solisfalion - g numie aod dafe of eachl

ABAEHDMENT NG,
BATE
A NAME AND TITLE OF PERECON ALITHOSRERED T SK5M OFFER 208. EMGMATURE . OFFER DATE
[Typo or pnl —
AWARD (7o be compietod by Govarmmant)
T EWME hCCEPTED
2. AMOUNT 3. ACDOUNTING AMND APPRIOPRIATION DATA
T, SUBMT INVOICES TO ADDRE S5 SHCTA IN)ITEM 25 OTHER THAM FULL AND CREN COMPETITION PURSLIANT TO

14 25ean WY bR Ao TR

6, ADMIMETERED B conE [CJousc st (Jousczsmen
(7. PRTHENT WILL BE MADE BY

COMTRACTING OFFICER WILL COMPLITE ITEM 28 O 20 AS APPLICABLE

I:I M MEGOTATED AGREEWEHT  (Coskashs it requrived 19 s ihin Dnm Canipciar i et requiresd I sign IV documen Yourafer
docamacand i copkdisiisangofom)  Conicloragres  fomthis slickaiion s hesehy sooepiod om 10 e e fsisn. This dwasd oo

2 hamninh ondhabutr 31 Nemd 0 pasiomn B work niul v e conbact, whish consts of (3] P Gaspmmen sy av0

o TS TEATT A By CORNslan sl lf whwisd in By emar e, B (] I Coneracl il WO Feliid oBekasnal dodiinint] &

GOTFac The Sphs 41l ohigabsns of 1 partics 12 thin corviact shal b necansary

QT By ) v portract immard, (b) e achcitaion, an ic) e sy,

PAPBL RSN, DR R il wpaal by

e e

S04, MAME AND TITLE OF COMTRACTON M PERSON AUTHDRZED |3k, MAME CF COMTRATING FFICER  [Type o prist)

TOSEM [Ty of prnl)

W08 BORATURE [0, UMITED ETATED OF AMERICH MO ARG
OATE
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SECTION 00100 Bidding ScheduleInsruetons to Bidders

CLAUSES INCORPORATED BY FULL TEXT

DRAWINGS (EFARS 53.2/9000- 1[a). Bidders are coutioned that drawings may not be reproduced 1o exact scabe.
All drawings, whether fisll size ar reduced, shoubd be checked for potential da ies. Dimensions and scales
Emﬂﬁwmmmﬁwpmplmﬂ.

(End of pravision)
FIELD OFFICE OVERHEAD PFERCENTAGE MARKUP

If any change 1o the contracs, issued pursuant 1o the Changes Clause or otherwise, for which the Government is
responsibe, cowses an incrense o decrease in the Contractor's cost of, or the time required for, performance under
the contract, the Cantracting Officer shall make an equitable adjustment and modify the contract in wriling.

Under such equitable adjustment, no per diem rate for figld office cverhead shall be allowed if the Contractor has
elected a percentage markup in keeping with its standard accounting practices. ln such a case, payment of field
office overhead shall be allowed for any change on a percentage markup basis regardless of whether the completion
of the contract is or & not extended by reason of the change, except for modifications issued pursuant to the Default
Clause, The Contractor shall provide a detailed breakdown of its propesed increase or decrease of coss as required
by Contract Clause DFAR 252 336-7000 MODIFICATION OF PROFOSALS — PRICE BREAKDOWH.,

FIELD OFFICE OVERHEAD PER. DIEM RATE

If any change to the contract, issued pursuant 1o the Changes Clause or atherwise, for which the Government is
responaible, causes an increase or deceease in the Contractor’s cost of, or the tme required for, performance under
the comtract, the Conmracting Officer chall make an equitable adjustnent and modify the contract in writing.

Under such equitable adjustment, no payment of field office overhead shall be allowed for any changes when the
comgletion of the comtract is not extended by reasen of the change, except the Contractor may be reimbursed any
wariable expense it incurs e to the changs, provided it can subsiantinte the variables; The Contracior shall be
retmbused for fleld affice overhead on a per diem basls when the completion of the contract is extended by resson of
the change issued under any clause except the Defiule Clause. Equiliable adjustment shall be made for the cosms
which are incurred or are to be mcurred due to the change. The Contracior shall provide a detailed breakdown of it
proposed increass or decrease of costs o= required by Contract Clausss DFAR 252, 236-7000 MODIFICATION OF
PROPOSALS — PRICE BREAKDOWN.

THE MAGHNITUDE OF THE PROJECT 15 REPRESENTED BY THE FOLLOWING ESTIMATED PRICE
RAMGE (FAR 36.204); Between 53 million and $10 million.
TIME FOR ACCEPTANCE BY THE GOVERNMENT OF BIDS

All offerors submitting bids in respomse to this request agres that the Government shall have not less than 90 days o
accepl amy bld. after the date indicated for recelpe of bids. Ln the event the Government cannot award a coniract
within this #-day period, the Government may, at their option, exend the date for acceptance of bids, and any or
all offers may resubmit their bids.

51.204-6 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 60)

-~-Q0no




DACAAI-02-B-0001 - QQQ 3

Page 6of 136 .
(&) The offercr shall enter, in the block with its name and address on the cover page of its offer, the annotstion
"DUNS" followed by the DUMNS number that identifies the offeror's name and address exactly ms stated in the affer.

() If the offeror dees not have a DUNS number, it should contact Dun and Bradstreet directly (o obtain one. A
DLIMNS number will be provided immediately by telephone at no charge to the offeror. For informatios on obtaining

a DUNS number, the offeror, If located within the Unhed Staes, should call Dun and Bradsireet at 1-800-333-0505,
The offeror shoubd be prepared 1o provide the following information:

(1} Company name.

(2} Company address.

(3} Company telephons number,

(4} Line of business.

{5} Chief executive officer’key manager.

{6) Dhate the company was started,

(7} Number of peaple emplayed by the company.

(8) Company alfiliation.

(c} Offerors Jocated owtside the United States may obtain the ocation and phone number of the bocal Dun and
Bradstrest Information Services office from the Imemet Home Page at hip:{www_customerservicei@dnb.com, 1fan
offerar i5 unable te locste a local servics center, it may send an e-mail to Dun and Bradstreet ac .
Elobalinfo@mail dnb. com.

(End of provision)

52211-2  AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF SPECIFICATIONS
AMD STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE ACQUISITION MANAGEMENT
SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, DOD 3010.12-L (DEC 1999)

Copies of specifications, standards, and data jtem deseriptions cited in this solicitation may be abtained-«

{a) From the ASSIST database via the Internet at hetp:assist.daps mil; or

(b} By submitting a request #o the--Depariment of Defense Single Stock Point {DoDSSP), Bullding 4, Sectlon D,
700 Robbins Averue, Philadelphia, PA 19111-5094, Telephons (215) 697-2667/21 79, Facsimile (215 697-1462.

{End of provision)

52211-14 WOTICE OF FRIORITY RATING FOR MATIONAL DEFENSE USE (SEF 1990)

Any coniract awanded as a result of this solicitation will be DX rated order, X DO rated order centified for
national defense use under the Defens= Priorities and A llocations System (DFAS) (13 CFR 7007, and the Confragior
will be required to follow all of the requirements of this regulation.

{End af provisen ]}

51214-3  AMENDMENTS TO INVITATIONS FOR BIDS (DEC [989) .

() 1T this selicitation is amended, then all terms and conditions which are not modified remain unchanged.
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(b} Bidders shall acknowledge receipt of any amendment to this solicitation | by signing and retuming the
amendment, {23 by identifying the amendment number and date in the space provided for this purpese on the form
for submitting a bid, (3) by Tetter or telegram, or (4) by facsimile, if facsimile bids are suthorized in the solicitation.
The Government must recive the acknowledzment by the time and at the place specified for receipt of bids,

(End of provision)
52.214-4 FALSE STATEMENTS TN BIDS (AFR 1984)

Bidders must provide full, accurate, and complete information as required by this solicitztion and its attachmends,
The penalty for making false staternents in bids is prescribed in 18 US.C. 1001,

{End of provision)
52214-5 SUBMISSION OF BIDS (MAR 1997)

{a} Bids and bid medifications shall be submitted in senled envelopes or packages (unless submitted by electronic
means} (1) addressed to the office specified in the solicitation, and (2) showing the time and date spacified for
recelpt, the solicitation number, and the name and address of the bidder.

(b} Bidders using commercial carrier services thall ensure that the bid is addressed and marked on the outermost
envelope or wrapper as prescribed in subparagraphs {aj{1) and (2) of this provision when delivered io the office
specified in the selicitation.

() Telegraphic bids will not be considered unless suthorized by the solicitation; however, bids may be modified or
withdrawn by written or telegraphic notice.

(d) Facsimile bids, modifications, or withdrawals, will not be considered unless authorized by the solicimation.

(e} Bids submitted by ebectronic comamerce shall be considered oaly if the elecronic commerce method was
speeifically stigulbated or permitted by the salicitation.

{End of provision)
52214-6  EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984)

Any prospective bidder desiring an explanation or mterpretstion of the solicitation, drawings, specifications, eic.,
must reguest il in writing soon enough io allow a reply 1o reach all prospective bidders before the submission of
their bids. Oral explanations or instructions given before the award of a contract will nat be binding. Any
information given a prospective bidder concemning a solicitation will be furnished pramptly to all other prospective
bidders as an amendment to the solicitation, if that information is necessary in submitting bids or if the lack of it
would be prejudicial to other prospective bidders.

{End of provision)
F1214-T  LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS (NOV 15%9)

{a} Bidders are responsible for submitting bids, and any modifications or withdrawals, so a3 o reach the
Government office designated in the invitation for bids (IFB) by the time specified in the [FB. 1f no time is specified
in the [FB, the time for receipt is 4:30 pom., local time, for the designated Govemnment office on the date that bids
are dus,

{h]{]}.ﬁ.uy hH,mndiﬁ:ﬂioq,mwi‘lh&twﬂ recerved at the Government ofTice dulg,utﬂl in the IFB afier the exact
time speified for receipt of bids s “late™ and will nog be considered unless it is received before award I3 made, the
Contracting Officer determines that accepting the: late bid would not unduly delay the acquisition; and--
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(5) IF it was transmitted through an electronic commierce method authorized by the IFB, it was received at the initial
peint of entry 1o the Government infrastrecture not later than 5:00 p.m. one working day prior to the date specified
for receipt of bids; or

(1) There is acceptable evidence 1o establish that it was received at the Gmmm installasen designated for
receipt of bids and was under the Government's control prior to the time sat for receipt of bids.

{2} However, a late modification of an otherwise successful bid that makes its terms more faverable to the
Guovernment, will be considered &t any time it is received and may be accepied.

{ch Accepiable evidence to establish the time of receipt at the Government installation includes the time/date stamg
of that installation on the bid wrappee, other documentary evidence of receipt maintained by the nstallation, or cral
testimany or statements of Government personned,

(d} If an emergency or unanficipated event interrupts normal Government processes so that bids cannot be received
at the Government office designated for receipt of bids by the exact time specified in the [FB and urgent
Government requirements preclode amendment of the IFB, the time specified for receipt of bids will be deemed to
be extended 1o the same time of day specified in the solicitation on the first work day on which normal Government
PIOCESSES ESumeE,

(&) Bids may be withdrawn by written notice received at any time before the exact time set for recaipt of bids. [fthe

IFB authorizes facsimile bids, bids may be withdrawn via facaimile received at any time before the exact tme set for

receipt of bids, subject to the conditions specifled in the provision at 52.214-31, Facsimile Bids. A bid may be

withdrawn in person by a bhdder or its authorized representative if, before the exact time set for receipt of bids, the

identity of the person requesting withdrawal s established and the person sizns a receipt for the bid. .
{End of provision)

52214-18  PREPARATION OF BIDS—-CONSTRUCTION (APE 1984)

{a) Bids must be (1) submined on the forms furnished by the Government or on copdes of those forms, and (2)
manually signed. The person signing a bid must initlal each erasure or change appearing on any bid form.

{b) The bid form may require bidders to submit bid prices for one or more flems on various bases, mcloding—

(1} Lump sum bidding;

{2} Alernate prices;

{3) Units of construction; or

{4} Anv combination of subparagraphs (1) through (3) above.

{e} If the solicitation regquires bidding on all items, (@ilure to do so will disqualify the bid. If bidding on all fems is
not requised, bidders should insert the words "o bid" in the space provided for amy item on which no price is
submimed.

{d) Alernate bids will not be considered unless this soliciation authorizes their submission. 1

{End of provison)
52.214-19 CONTRACT AWARD-SEALED BIDDING--CONMSTRUCTION {AUG 1996)

{u) The Government will evaluate bids in response to this solicitation without discussions and will award a contract .
tor the respansible bidder whose bid, conforming to the solicitation, will be most advantageous 1o the Government,
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considering only price and the price-related factors specified elsewhere in the solicitation,

(b} The Govemnment may reject any or all bids, and waive imformalities or minor iregularities in bids received.

{c) The Government may accepl any flem or combination of items, unless doing so is precluded by o restrictive
limization in the solichation ar tee bid,

(d} The Government may reject a bid as noarespansive if the prices bid are materially unbalanced between line
items or subling items. A bid is materially unbalaneed when it is based on prices significantly less than cost for scme
wark and prices which are significantly owerstated in relation to cost for other work, and if there is a reasaneble

doubt that the bid will result in the lowest overall cost 1o the Government even though it may be the low evaluated
bid, or if it is so unbalanced as to be tantamount 1o allowing an advance payment,

{End of provision)
52214-34  SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991}

Offers submitted in response to this solicitation shall be in the English language. Offers received in other than
English shall ba rejectad,

(End of provisicn)
#2.214-37  SUBMISSION OF OFFERS IM LS. CURRENCY (APR 1991)

Offers submited in response o this solicitation shall be in terms of ULS. dollars. Offers recaived in other than U.S.
dollars shall be rejected.

(End of provision)
52.214-5000 ARITHMETIC DISCREPAMNCIES (MAR 1985)

{a) Far the purpose of initial evaluation of bids, the following will be utilized in resolving arithmetic discrepancies
found on the face of the bidding schedule as submitted by the bidder:

(1} Obvieusly misplaced decimal points will be comecied;

(2} Discrepancy berween unit price and extensed price, the unit price will govern;
{3} Apparent errars in extension of unit prices will be comrected:

(4} Apparent errors in addition of lump-sum and extended prices will be comected.

() For the purpose of bid evaluation, the Government will procesd on the assumption that the bidder intends his
bid 10 be evaluated on the basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies
as provided above and the bid will be so refiected on the abstract of bids,

(e} These comection procedures shall not be used to resolve any ambiguity concemning which bid is low.

(End of Staternent)

5221316 FACILITIES CAPITAL COST OF MONEY (OCT 1997)

{a) Factlities capital cost of meney will be an allowable cost under the contemplated comract, if the criteria for  *

allowability in subparagraph 31 205-10a)2) of the Federal Acquisition Regulation are met. One of the allowability

eriteria requires the prospective contractor to proposs facilities capital cost of money in itz offer,

{b) If the prospective Contractor doss nod propase this cost, the resulting contract will include the ciauss Waiver of
Facilities Capiial Cost of Money.
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(End of provision)

52.216-1 TYPE OF CONTRACT (APR 1984)

The Gevernment contemplates award of a firm fixed-price contract resulting from this solicitation.

(End of clause)

522174 EVALUATION OF OPTIONS EXERCISED AT TIME OF CONTRACT AWARD (JUN 1028)
Except when it is determined in accordance with FAR 17.206(b) aot to be in the Government's best interests, the
Govemment will evaluate the total price for the basic requirement together with any option(s) exercised at the time
of pward.

(End of provision)

52217-5 EVALUATION OF OFTIONS (JUL 1 %00}

Exeept when it {3 determined in accordance with FAR 17.206(h) not to be in the Government's best interests, the
Government will evaluate offers for award parposes by adding the sotal price for all options to the total price far the
basic requirernent. Evaluation of options will not obligate the Government to exercise the option(s).

{End of Provision)

52332.33 NWOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT QFFORTUNITY FOR CONSTRUCTION (FEB 199%) .

{a) The offerors attention is called 1o the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clawse of this solicitation.

{b) The: goals for minority and female participation, expressad in percentage terms for the Confractor's aggregate
warkforce i each trade on all construction work in the covered area. ane as follows:

Goals for minoricy Goals for female
jparticipation for each trade participation for each rade

6.5 6.9

These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor
performa construction werk in a geographical area located outside of the eovered area, the Contractor shall apply the
goals established for the geographical area where the work is actually performed. Goals are published periodically in
the Federal Register in notice form, and these notices may be obiained from any Office of Federal Contract
Compliance Programs office.

(i) The Contractor's cornplinnce with Executive Crder 112446, s amended, and the regulations in 41 CFR 60-4 shall

be based an (1) its implementation of the Equal Opportunity clauss, (2) specific affirmative action obligations

required by the clause entided " Affirmative Action Compliance Requirements for Construction,” and (3} its efforts

10 meet thie goals. The hours of minority and female employment and training must be substantially uniform 4

throughout the lengzh of the contract, and in each trade. The Comractor shall make a pood faith effort to employ

minorities and women evenly on sach of its projects. The sransfer of minority or female employess or tminees from

Contractor tn Contractar, or from project to project, for the sole pumose of meeting the Contractors goals shall he a

vinlation of the contract, Exccutive Order 11246, a5 amended, and the regulations in 41 CFR 60-4. Campliance with

the goals will be measured against the total work hours performed. .
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{d} The Contractor shall provide written notification 1o the Deputy Assistant Secretary for Federal Contract
Compliance, U.5. Depastment of Labor, within 10 working days following award of any construction subeontract in
excess of 510,000 a1 any ter for construction work under the contract resulting from this soliciation, The
neaification shall list the —

(1) Mame, address, and telephone number of the subcontractor;

(2} Employer's identification number of the subcontracter,

{3) Estimared dollar amount of the subcontract;

(4} Estimated starting and completion dates of the subcontract; and

() Geographical ares in which the subcontract is 1o be performed.

(&) As used in this Motice, and in any contract resulting from this solicitation, the *covered area” is

Fort Riley, Riley County, Kansas.

52.225-12  NOTICE OF BUY AMERICAN ACT REQUIREMENT-- CONSTRUCTION MATERIALS UNDER
(DAY 2002)

{a) Definitions, Constraction material, designated eountry sonstruction material, domestic construetion mﬁ]"
foreign construciion maserial, and MAFTA country consoruction material, as used in this provision, are in the

clauss of this solicitation entitled ™ American Act--Construction Materials under Tmde " (Federal
] = 5

of offers, Th-eal'!'amr shall m:ludz the mﬁwum md tpplrul:h Suppct

bR Fequired b
gg'_nm lctmd;c_ltui‘]’hk clauge 52.395-11 in the request. [T an offeror has not reguested :dmrmmn

regarding the inapplicability of the Buy American Act or Bal-mutfmqsmhtﬂ before subminting fis offer,
ar has not received a respanse to 8 previous request, the inc e in on and 5y deta m

the offer.

(=} Evaluation of offers. (1) The Government will evabuste an offer requesting exception to the requirements of the

Buy Amencan Act, based on claimed unreascnable cost of domestic consimuction materials, by adding to the offered
Fﬂuu the i of the cost of such foreign construction material, sw’rﬂadiﬁ?ﬁﬁw

AR clause 52.325-11.

{2} If evaluation resulis in a tie between an offeror that requested the substitution of foreign construction maberial

hased on unteasonobie cost and an Ofteror that did not request an ex the Difficer will award 1o

the offeror that did not request an exception based on unreasonable cost.

(d} Alernate offers. (1) When an offer includes foreign construction material, ather than designated country or

MAFTA country construction matersal, that 1 ot Lsted by the Government in 1his sollcitation in paragraph (b3 ) of

FAR clause 32.225-11, the offeror also may submit an aliernate offer based on use of equivalen domesiic,

designated country, or NAFTA counmy consiruction material. i

{2} If an aleernate offer is submitted, the offeror shall submis a separase Standard Form 1442 for the alernate offes,

and a price ison table in accordance with 1) and {di of Fﬂ'ﬂ:c ause 37 23511
Tor the offer that is based an the use of an Consruclon mater ot wet

determined an exception applies.

-0vo2
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(3} IT the Government determines that 2 particular exception requested in accordance with paragrph (¢) of FAR .
dms:i!i!i—t]dusmapﬂy,ﬂmﬁwﬂmmw EVATLTE on [ Ot e

curumm:luu mlbmnll ﬁ:rwhbnhan exeeplion wumquumd -

{i} Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
(i) May be accepted if revised during negotiations.

(End of provision)
51225-15  RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUL 2000)

{t!Th-e Caontractor shall not acquire, for s in the performance of this contrct, any supplies or services originating
ﬂg}w@m,mﬁlwmm im or iransporied from l:rh‘ﬂgl_zl mmuwhmpmdumm banned

portation @0 the United States under repulations of the OiTic oreign Assets Control, De h
Tmaa ﬁnummmm Iran Morth rritory of mncum'uihd
bry the Taliban, and Serbia {excluding the territory of Kosovo).
() The Contractor shall not aegquire for wse in the performance of this contract any supplies or services from entities

—controlled by the govemment of Irag.
(e) The Cmmi:ur shall insert this clause, ncluding this paragraph (), in all subcontracts.

(End of clause)

52.228-1 BID GUARANTEE (SEP 1996) .

() Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be
cause for rejection of the bid.

{b) The bidder shall funmish o bid guarantee in the form of a firm commitment, .2, bid bond supported by good and
sufficient surety or sureties acceplable to the Government, pastal maney ardes, certified check, cashier's check,
irrevecable letter of credit, or, under Treasury Department regulations, certain bands or notes of the United States.
The Contracting Orffscer will retumn bid guarantzes, other than bid bonds, (1) to unsuccessful bidders as scon as
practicable afier the openng of bads, and (2) to the successful bidder wpon execution of contractual documents and
bands (mcluding any necessary coinsurance or reinsurance agreements), as required by the bid as accepted,

(¢) The amount of the bid guarantee shall be 20%% percent of the bid price or §3,000,000.00, whichever is less,

() 1f the successful bidder, upon acceptance of its bid by the Government within the period specified for
wcceptance, fails to execute all contractual documents or furnish execued bond{s) within 10 days after receipt of the
forms by the bidder, the Contracting Officer miay terminate the contract for default.

(e} In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the werk that
exceeds the amount of its bid, and the bid guarantee is available to offset the difference.

§3233-3 SERVICE OF PROTEST (AUG 1998) :
{m) Provests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly withan %

agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the

Contracting Officer {addressed a5 follows) by obmining writien and dated acknowbedgment of receipt from US

Army Corps of Engineers, Kansas City District, 760 Federnl Building, 601 East 12® Street, Kansas City, Missouri .
G4 106-2894G.
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bidder as indicated in this bid.

(b If the bidder checks “inends” in paragraph (a) above, it shall insent in the spaces provided below the required
information;

Place of Performance  Mame and Address of Cwner
(Street, Address, City, and Operator of the Plant or
County, State, Zip Code} Facility if Other than Bidder

(End of provision)
52219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002}

{a)1) The North American Industry Classification System (NAICS) code for this scquisition is 23622, (S1C Code:
1542).

(21 The small business size standard s 528.5 million,

(31 The small business size standard for a concem which submits an offer in its own name, other than on a
comstruction or service contract, but which proposes m furnish a product which it did not iself manufacture, is 300
employess,

(b} Representations. (1) The offeror represents as part of its offer that it { ) i, { ) is not 2 small business concern.,

(2} {Complete enly if the offeror represented itself as a small business concem in paragraph (b} 1) of this provision.)
The offeror fepresents, for general statistical purposes, that it { ) is, () is ot a small disadvantaged business
cancern as defined in 13 CFR 1241002,

{3} {Complete only if the offeror represented itself 0s o small business concern in paragraph (b)( 1) of this provision.)
The offeror represents as part of its offer that it { Y is. { ) is not a women-owned small business concern.

{4} (Complete only if the offeror represented itself a5 o small business concern in paragraph () 1) of this provision.)
The offeror represents as part of its offer that it { ¥ is, { } 15 not a veteran-owned small business concern.

{5} (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (bX4) of
this provision.) The offeror represents as part of its offer that it { ) is, { ) is not a service-disahied veteran-owned
smiall business concern.

(6} (Complete only if the offeror represented nself 2z a small buginess concern in paragraph (b 1) of this provisien.)
The offeror represents, as part of it offer, thar—

(iple 0ds,( )is not a HUBZone small business concemn listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concemns maintained by the Small Business Administration, and no material
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was
certified by the Small Business Administration in accordance with 13 CFR part 126; and

(i) Ie { }is, { ) is mot & poant venture that complies with the requirements of 13 CFR part 126, and the repressntation
in paragraph (b)(G} i) of this provision is accurate for the HUBZone small business concern or concerns that ans
participating in the point venture. { The offerar shall enter the name or names of the HUBZone small business
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NOTICE TO OFFERORS

I your firm i o lange business and your bid exceeds S500,000 or more for services or S1,000,000 for
construction, your attention is directed to the following provisions contained in the solicitation:

51.219-8, Lhilization of Small, Small Disadvantaged and Women-Crwned Business Concemns (Alternate

522109, Small, Srmall Disadvantaged and Women-Owned Small Business Subcontracting Plan
{Altemade I}

521.219-16, Liquidated Damages - Small Business Sobconiracting Plan

52.226-1, Litilization of Indian Organizations and [ndisn-Chwaed Economic Enterprises

Faor your information, the United Army Corps of Engineers considers the following goals reasonable and
achievahle fior fiscal year and during the performance of the resultant contract,

a. 61.4% of planned subcontracting dollars will be placed with all small business concerns.

b %.1% of planned subcontracting dollars will be placed with those small business concemns owned and
contrelled by socially and ecomemically disadvantaged individuals.

c. 5% of planned subcontracting dollars will be placed with those small business concerns owned and
controlled by women.

. 3% of planmed subcontracting dolisrs will be placed with these small business concerns owned and
controlled by service disabled veterans.

2. There are no established poals for planned subcontracting dollars placed with those small busingss
concerns owned snd controlled by cenified Hubzone concerns, small buziness concerns owned and conirolled by
veterans, and Historic Black Colleges andior Minority Institutions, however, subcontracting with these concerns
15 Inkahily eniiraied.

Ginals neluded in any proposed subcontracting plan should be ot least equal to those indicated above, 1
lesser goals are propossd, you must substantiate how the proposed plan represents the firm best effort to comply
with the termis and conditions of the solicitation.  Offerors are highly encouraged to become familiarize with the
intenit of the soligitation provisions and the elements of the subcontracting plan.

The subcontracting plan must contain, at a minimum, the elements set forth in solicitation provision
52:219-%. Proposed plans will be reviewed 1o ensurs the plan represents the firm s best efforts 1o maximize
subcontiacting opporunities for small, small dssdvantaged and women-owned businesses. Subcontracting plans
tequire Contracting Officer approval prior to contract award,

Khould the selected offeror faif to submit an occepinble subceoniracting plan within the time Wit
preseribed by the Contracting Qfficer, the offeror will be considered ineligible for award. The approved
subcontracting plan {to include goals) will become & material part of the contract. An example of a format of a
subcontracting plan is anached for your infosmation. The attached plan fs @ exarple only and should not be
constreed as the only acceptable subcontracting plan format, Any format will be acceplable provided the plan
addresses each element as required by the Federal Acquisitien Regulations and its supplements.

Should you have any questions or need assistance in developing vour plan, pleass contact the assigned °
Contract Specialist or the District's Deputy for Small Business st 816-983-3927 or fax your inquiries ti §16-426-
2978,
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SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED
SMALL BUSINESS SUBCONTRACTING PLAN
EXAMPLE

CONTRACTOR:

ADDRESS:

PHOMNE NO:

PROJECT TITLE:

SOLICITATION MO:

CONTRACT MO:

L. In accordance with the contract ¢lauses at 52.219-8 and 52 219-9, frame of contraciort submits the following
Subcontracting Plan for Small, Small Disndvantaged, and Women-owned Business Concerns,

2. Subcontracting goals for this contract:
i Total contract amount is $

b. Total dollass planned to be subcontracied (o all fypes of businesses): %

Type of Subcontractor At Planned to be Perceniage of
Subcontracted Subeontracted Dallars

Larpe Business

Small Businesses

» Small Disadvantaged*

- Small Women-Crwned

- Small Service Desabled Veterans Owned

- Small Veteran Owned

HubZoane Concern

|F 2 E S R E| & F

Historlcal Black College and Minority Institution

subcontracs awards fo women-owned businesses (n vonr caleadarions wnless the firm moets the definition of a
sorall disadvantaged business.

3. The principal items o areas we wall subcontract under this contract are (NOTE: Construcilon coniraciors
remember to include materinlssupplies when developing plan, Also, i each subcontracted fask by Division
el Soction momber):

u. Of the lems or areas stated in 3; we plan to subcantract the following to Small Businesses:
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b. Of the items or areas stated in 3.8; we plan to subcontract the following to Small Disadvantaged
Busineases:

¢, OF the items or areas stated in 3.3; we plan fo subcontract the following to Small Women-Owmned
Businesses:

d. ©f the items or areas siaied in 3.0; we plan to subcontract ihe following to Small Service Dissbled
Yeterans-Owned Bosinesses:

e, Of the items or areas stated in 3.0; we plan to subcontract the following to Small Veteran-Owned
Businesses:

. O the items ar areas stated in 3; we plan 1o subcontract the following 1o Hub Zone concems:

g Of the items or areas stated in 3; we plan to subcantract the following o Hisorkcally Black Colleges
and Minority Institutions:

**NOTE: SEE LAST PAGE IF THIS SOLICITATION HAS OPTIONS {delcte this siatemeni from yor
F’ -

4, Provide a description of the method your firm used to develop the subcontracting goals in paragraph 2:

3. Indirect costs were { ) were not [ ) used in establiching subcontracting poals, **Jf indirecs coxly are incfuded in
your goals, furnish o description of the method used to daterming the proportionate share of indirect costs to be
Incierred with ¢{) small business concerns (i)} small disadvantaged busingss concerns and (i) women-cwmed **
6. The following individual will administer this Subcontracting Plan on behalf of (name of contracior):

Mame: Tiude:

Address:

Telephone:

The aforementioned individoal’s specific duties will inclade, bt is not limited vo:
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a. Developing and maintaining source lists of small, small dissdvantaged and women-owned senall .
business concerns, Sources used are the Small Business Administration's Procurement Autamated Source System

(PASS), the National Minority Purchasing Council Vendar Information Service, Minority Business Development

Agency, LIS Department of Commerce, Local Minarity Business Development Centers, Ecoromic Development

Centers, and Maticnal Center for American Indian Enterprise Development

b. Assuring the inclusion of small, small dissdvanaged, and women-owned small business concems in
all soliciations for products or services which they are capable of providing; and ensuring that all solicitations are
structared to permit the maximum possible participation by small, small disadvantaged and women-owned small
business concerns.

¢. Establshing and maintining records of all subcontract awards to ensure appropriste documentation
of non-selection of bids submitted by a small, small disadvantaged business, or women-owned small business
COCETIS.

d. Preparing and submitting the Subcontmeting Report for Individual Contracts (SF 204) and the
Summary Subcontract Report (SF 295) in sccordance with istructions provided, and coordinating and preparing
for all complisnce reviews by Federal agencies,

. Promoting activitkes pecestary to furher the iilent of the sisbcontracting plan, Activities imclude
mativational training of purchasing personned; attendance at workshops, seminars and trade fairs conducted by or
an behalf of small business andior amall dsadvantaged and'or women-owned small business concerns; and
general cooperation with members of the small, small disadvantaged and women-owned small business concerns
or their represencatives.

7. The following steps will be taken 10 ensure that small, small disadvantaged, and women-owned small business
concers receive nodice of and have an equitable opportunity to compete for intended awards of subconiracts .
and'or purchase orders for the products andior services describe in paragraph 4 abave:

®. Sources will be requested through SBA"s PASS aystem, business development organizations, minorty
and small basiness rade associations and at small, minority and women-owned small business procurement
conferences; sources will be conacied; and bidding materials will be provided te all responding parties
expressing an inberest.

b The firm will conduct and maintain intermal motivational training to guide ond encourage purchasing
personnel to mamtaim source lists and guides to small, small disadvantaged. and women-owned small business
concerns. Purchasing activities will be mondtored 1o ensure sufficient time is allowed for interested offerars to
prepare bids and to ensure continuous compliance with the approved Subcondracting Plan,

8. [Wame of confracior] agrees that the clause entitled "Utilization of Small, Small Dissdvantaged and Women-
Crwned Business Concerns® will be included in all subconiracts that offer further subconiracting eppartunities.
Al subcontractors, except small business coneems, whe receive subcontracts in excess of 500,000 (51,000,000
in the case of construction) will be required 1o adopt & plan similar to this one. Such plans will be reviewed 1o
aggure that all minimum requirements of an acceptable subcontracting plan hawe been satisfied,

The scceptability of propesed goals shall be determined on a cases-by-case basis depending on the
supplies'services invalved, the avallability of potential small, small disadvantaged, and women-owied
subcontraciors, and prier experience. Once approved and implemented, plans will be monitored through the  ©
submission of pericdic reparts ar, a3 time and availability of funds permit, periodic visits te subcontractors
facilitizs to review applicable records and subconiracting program progress.
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B, The Firm agrees to submit periodic reports and cooperate in any studies or surveys required by the Contracting
Activity o Small Business Administration to determine the extent of the firm compliance with the subcentracting
plan.

10, (Name of Contractor) agrees to maintain at least the following types of records to document compliance with
the Subcontracting Plan:

a. The names of all organizations, agencies, and associations contacted for small, small disadvaniaged,
and women-owned small business sources, along with records of attendance at conference, seminars and trade
fairs where additional sources were developed.

b, Source lists, guides, and other data identifving small business concems, small dissdvantaged business
concermns and women-gwned smull business concems.

¢, Recards of subcontracts award in excess of 100,000 will demonstrate how small business concermns,
small disadvantaged business concerns and women-owned business concerns were solicited or provide an
explanation as te why these business concemns were nat considered for subcontracting opportunitics.

d. Records of subcomtract award data 10 incheds subcontractor’s name and address, to be kepton a
contract-by-contract basis.

2. Minutes of imtemnl motivational and training meetings held for the guidance and encouragement of
purchasing personnel, and records of all menitoring activities performed for compliance evaluation,

f. Copies of SF 204 and 5F 203 showlng date and place of filitg and cogies of all eiher reports or
results of reviews conducted by the contracting agency o other interested agencies of the Federal povernment to
monitor our compliance with this Subcontracting Flan.

1. {Name of Controcior) will submit a SF 295, Summary Subcontract Report, on Corps of Engineers projects
cnly. The SF 295 shall be completed and distributed in accordance with the Corps of engineers Supplemental
Instructions. (Wawe of Contractor) will not report Corps of Engineers projects through any other Agency unbess
nuthorized by the Contracting Offcer.

2¥e
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Contractor's Signature;

Typed Mama:
Title:

Drate:

This Plan is Accepted By:

Contracting Officer

Drate:

B-0001 -00p2

NOTE: [fihis softcifation haz aptions, the plar snst contain separate goals for exch option. EXAMPLE:

1. Option #

8, Total contract amount is §

b. Total dollars planned 1o be subcontracted (1o all types of businesses): %

B

Type of Subcontractor

Amount Planned to be
Subcontracted

Percentage of

|

Large Busines

Small Businesses

- Small Disadvaniaged®

- Small Women-Owned

- Small Service Disabled Veterans Ouwned

- Small Yeteran Cwned

HubZone Concern

Historical Black College and Minority Institution

§asxsx#x#

Testnl
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Unskilled (Excluding Blown

Installation) 8.42
PAINTER:
Brush/Roller (Including Drywall
Finishing) 11.3%
POWER EQUIFMENT OFPERATORS :
Backhos 13.1% 2.68
Rallers (All Types) 10.53

WELDERS - Receive rate prescribed for craft performing operation
to which welding is incidental.

T I N I I I T TR EEN T EREE
Unlisted classifications needed for work not included within

the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
{29 CFR 5.5(a) [1) (w}),

In the listing abeowve, the "SU" designation m=ans that rates
lipted wnder that idemtifier do not reflect colleckively
bargained wage and fringe benefit rates. oOther designaticns
indicate unions whose ratea have been determined to be
prevailing.

WAGE DETEREMINATION AFFEALS PROCESSE

1.] Has there been an initial decision inm the matter? This can
be:

* an existing published wage determinacian

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forch a
position on a wage determination mattber

* 5 conformance ladditional classification and ratel
ruling

On survey related matters, initial contact, including regquests
for summaries of surveys, should be with the Wage and Hour
Regicnal Dffice for the area in which the survey was conducted
because those Fegional Offices have responslbility for the
Davis-Bacon survey program. If the response from this imiclal
eantact is not satisfactory, then the process described inm 2.}
and 3.} should be followed.

With regard o any other matter not yet ripe for the formal
process described here, initial contact should be with the Branch
of Construction Wage Determinations. Write to:

Branch of Constructicn Wage Determinatlons
Wage and Hour Divisicon

U. 5. Department of Labor

200 Conetitution Avenue, H. W.

Washington, D. C. 24210

E3020011 2 o6 f07 02
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SECTION 01100

GENERRAL

FART 1 GENERAL

T

1 INQUIRIES

Pursuant to SECTION 00100 paragraph titled "Explanation te Prospective
Biddera® , any inquiries regarding this Invitation, before bids are opsnsd,
chould be addressed to the Dietrict Engineer, Faneas Ciky District, Corps
of Enginesrs, 700 Federal Building, Kansas City, Missouri 64106, ATTN: Mr.
Robert Van Hogzn.- Inguiries for which cral explanation or advice on the
plans and specifications will auffice may be referred to Mr. Van by
calling Area Code B16-983-3314 one calls concerninmg the malling of plans
and specifications should be made to Contracting Division at Area Code
B15-5%83-3975. OCollect telephone calls will not be accepted. ([(FCDO APR 84)

-3 BUPERINTENDENCE OF SUBCONTRACTORS
ia} The Contractor shall be required to furnish the Eallowing:

11} If mare than 50% and less than 70% of the value of the contract work
is subcontracted, one superintendent shall be provided at the site and on
the Contractor's payroll to be responsible for coordinating, directing,
inspecting and expediting the subcontract work.

{2) 1If 70% or more of the values of the work la subcontracted, the
Contractor shall be required to furnish two such superintendents to be
responsible for ccordinating, directing, inapecting and expediting the
subcontract work.

(] If the Contracting Officer, at any time after 50% of the subcontracted
work has bean completed, finds that satisfactory progress is being made, he
may walwve all or part of the abowve requirement for additional
superintendence subject to the right of the Contracting Officer to
reinstate such requirement if at any time during the progress of the
remaining work he finds that satisfactory progress ls not being made.

1.3 IDEHTIFICATION OF EMPLOYEES

The Contractor shall be responsible for furnishing to each employes and for
requiring each employee engaged on the work te display identification as
may be approved and directed by the Contracting 0ffice, All prescribed
ldentification shall immediately be delivered to the Contracting officer,
for cancellation upon the release of any employee. When required by the
Contracting Officer the Contractor shall obtain and submit fingerprints of
all perscns employed or to be employed on the project.

1.4 APPLICATION OF WAOE RATES

The inclusicn of the Davis-Bacon Act General Wage Declsion or the Service
Contract Act Wage Determination im the scolicitation is a stacutary
requirement. It is not a representation by the U.8. Army Corps of
Enginesrs that any specific work task can performed by any specific
trade. Which work tasks can be performed by what trades depends on and ias
determined by the prevailing area practice for the local area where the *
contract is being performed. It is the sole responsibility of the hidder
ko determine and comply with the Trm.railing area practice. Inquiries
regarding a prevailing area practice ghould be directed to the Corps of
Engineers, Contracter Industrial Relations Specialist [(telephone number
B15-583-3723) or to the Department of Labor Regional Wage and Hour Division.

hpplication of wage rates and fringe bensfits: Por the application of the

Q100 - 1
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of Labor, attached to and a part of this conkrack, all work required within
5 feet outside building lines shall be considersd Building Construction.
All other construction not defined herein as Building Construction shall be
considered Heavy Construction.

15 PAYMENTS TO SUBCONTRACTORS

wage rates and fringe benefite contained in the Decisions of the Secretary .

The Contractor's attention is directed to CONTRACT CLAUSE titled *Payment
Under Fixed-Price Conatruction Contracke.® In addition Eo the requirements
set forth in the referenced paragraph, the Government will reimburse the
Contractor, upon request, for amount of premiums paid by the subcontractors
for performance and payment bonds [including coinsurance and reinsurance
agresments, when applicable) after the Contracter furnishes evidence of
full payment bto the surety.

1.6 PAYMENTS TO CONTRACTOR (KCD MAY %0 - FORMERLY FRR 52.2/9101(a))
The following la an example of a Contractor's release of claims clauses
required to comply with the provisions of paragraph (h) of the CONTRACT
CLAUSE tictled "Payments Under Fixed-Price Construction Contracks":

RELEAREE OF CLAIMS

The undersigned Contractor under contract dated . 2000,
between the United States of America and sald Contractor for che
located at  in accordance with paragraph

[h} of the CONTRACT CLAUSE titTed *Payments Under Pixed-Price Construction

Contracts® of said comtract, hersby rel=ases the United Staces, its

officers, agenta, and employees from any and all claims arising under or by

wirtue of said contract or any medification or change thereof except with

respect to thoee clalma, if any, listed below: .

{Here itemize claime and amounte due. ]
1.7 FPROSPECTIVE CONTRACTOR RESPONSIBILITY

Each bidder shall furnish, within 3 calendar days after recelpt of requestc
therefor, data which will show the bidder's ahility to perform the work or
services required by this Invitation for Bide. Such data shall include a=s
a minimum: Bank certification of Financial capability, or a financial
sgtatement not over 60 days old, which will be treated as confidential ([if
cver &0 daye old, a certificate shall be attached thereto stating that the
fipancial condition is substantially the same or, if not the same, the
changes that have taken place); names of commercial and financial reporting
agencies from whom eredit reports may be obtained; trade creditors; nams
and address of bonding company; business and construction erience; past
record of performance of Government contracte; and conetructlon plant and
equipment available for this job, with resume of work in pregress or other
data that will assure that the bidder is in a poeicion te perform the work
within the time apecified.

In additlen, Lf the bid exceeds $1,000,000, the bidder shall Furnish upon
request, a certified statement listing:

{a]) Each contract awarded te him within the preceding three-menth period
excerding 51,000,000 in value with brief deseription of £he contract.

{b] Each contract awarded te him within the preceding three-year periocd
not already physically completed and excesding 55,000,000 in wvalue with
brief description of the contract.

tel If the prospective Contracker is a joint venture, each jeint venture .

meamber will be required to submit the above defined certification. There
shall alsoc be furnished any other available Information which will serve to

01100 - 2
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substantiate the bidder's qualifications as a responsible prospective
Contractor. {KCD APR B4)

1.8 PERFORMANCE OF WORK BY CONTRACTOR

Bidder's attention is directed toc SPECIAL CLAUSE titled *Performance of
Work by Contractor." The successful bidder will be reguired te furnish the
Contracting Officer, a description of the work which he will perform with
his own organization (e.g., earthwork, paving, etc.), the percentage of the
total work this represents, and the escimated cost thereaf. Such
deseription of work to be performed by the Contractor®s own organization
ﬁll] be furnished to the Conktracting Officer within 10 daye after award of
& contract.

1.2 LABORATORY RND TESTING FACILITIES

The Contractor shall provide and maintaln all measuring and tesking
devices, laboratory eguipment, instruments, transportation, and supplies
necessary to accomplish the required testing. Rl measuring and testing
devices ghall be calibrated akt established intervals against certified
standards. The Contractor's measuring and cestci egquipment shall be made
avallable for use by the Government for verification af their accuracy and
condikion as well as for any inspection or test desired pursuant to the
CONTRACT CLAUSE titled "Imspection of Constructicon." The location of the
laboratory shall be convenient to the site such that test results arm
?‘Mii]llhle prior ta proceeding with the next seguential phase of the work.
HCD

1.10  deleted

1.11 TIME EXTEMSIONS FORE UNUSUALLY SEVERE WERTHER

[a) This provision specifies the procedure for determination of time
extensionas for unusually severe weather in accordance with the CONTRACT
CLAUSE titled "Default: ([Fixed Price Construction).” In order for the
Contracting Officer to award a time extension under this clause, the
fallowing conditions must be satisfied:

(1) The weather experienced at the project site during the contract periocd
must be found to be uvnusually severs, that iz, more sewvere than the adverse
weather anticipated for the project location during any given manth.

(2] The wnusually severe weather sust actually cause a delay ta the
completion of the project. The delay must be beyond the contrel and
without the fault or negligence of the Contractor.

{b] The following schedule of monthly anticipated adverse weather delays
is based on Waticnal Oceanic and Atmospheric Administratlon (NOAR) or
gimilar data for the project location and will constitute the base line fer
monthly weather time evaluakiens. The Contractor's progress schedule must
reflect theee anticipated adverse weather delays in all weather dependent
agtivities. L

MONTHELY ANTICIPATED ADVERSE WEARTHEE DELAY

WORE DAYE BASED ON (5} DAY WORK WEEK

Jan Feb  Mar Apr  May Jun  Jul Aug SHep Ot Hov  Dec
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9] (51 {3} (3} [4) (5) (4] (%) (5] (1) (3] (&) .

{g] Upon acknowledgment of the Notice to Proceed (NTP) and contimuing
throughout the contract, the Contractor will record on the daily cQC
report, the occurrence of adverse weather and resultant impact to normally
acheduled work. Actual adverse weather delay days must prevent work oo
critical activities for 50 percent or more of the Comtracksr's scheduled
work day. The number of actual adverse weather delay daye shall lnelude
days impacted by actual adverse weather (ewven {f adverse weather ooccurred
in previcus menth), be calculated chronologically from the first to the
last day of each month, and be recorded aes full days. If the number of
actual adverse weather delay days exceeds the nusber of days anticipated in
paragraph b, abowve, the Contracting Officer will convert any gualifying
delays to calendar days, giving full econsideration for equivalent fair
weather work days, and issue a modification in accordance with che CONTRACT
CLAUSE titled "Default (Fixed Priee Construction).® [(ER 415-1-15}

1.12 REQUIRED INSURANCE BCHEDULE

In accordance with CONTRACT CLAUSE ticled “Inpurance--Work On A Government
Ingtallation," the Contractor ahall procure and maintain during the eatire
El'ri@d. of hig performance under this contract the following minimum
naurance.

Type Amerurni

Workmen's Compensation coverage complying with applicable

Ecate Statuke

Employers' Liakility minimus amount of £100,000.00

General Liability on minimum limits of £500,000 per

Comprebansive Form of Policy occurrence for bodily injury .
which includes, but is not

limited to, insurance for
&1l work reguired herein

Comprehensive Autemobile minimum limits of $200,000 per

Liabilicy persco and 5500, 000 per occurrence
for bodily injury, and 520,000 per
oocurrence for property damage

(End of clause]
1.13 INTERRUPTIONS TO UTILITY SERVICES

A echedule showing the approximate times of interruptiona ef utility
services and roads shall be submitted approximately 30 days in advance of
interrupting services to make connections. Where it ie necessary to
interrupt services to make connections and the period of interruption will
last more than 2 hours, the connections shall be performed on Saturday or
Sunday, unless otherwise approved by the Contracting OfFficer. Pinal
arrangements shall be made with the Contracting officer at least 72 hours
in advance of the scheduled times of interrupticna.

1.14 COORDINATION BETWEEN CONTRACTORS

[Eee CONTRACT CLAUSE titled "Okher Conkracts.") Conskbructien work oo 1
another contract is underway concurrently with this Costract. The
chligatione of the Contractor under this Contract will include jointly
planning and scheduling the work, on & cooperative basis, with the other
Contractor involved in order to minimize delaye and interferances.
Alterationg to systeme installed under the athsy conkrast, lnsluding
connecbions to pewer, waterlines, and bitumincus pavement shown as
existing, may not be in place.
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. g I CONTRACTOR - FURNISHED EQUIFMENT DATA

At or before 30 days prior to fimal inepection and acceptance of the work,
the Conkractor ghall submit the data mentionad in the following subclauses.

{1} Egulipment Liest. A&n itemized eguipment list showing unit retail value
and nameplate data including serial number, model number, sizae,
manufacturer, otc., for all Contractor-furnished items of mechanical
equipment, electrical equipment, and fire protection systeme inastalled
under this conktract.

{2} Ouarantees. A list of all equipment items which are specified to be
guaranteed accompanied by a copy of each specific guarantee therefor. For
=ach specific guaranteed item, a name, address, and telephone number shall
be shown on the list for subcontractor who installed eguipment, eguipment
supplier or distributor and equipment manufacturer. The completion date of
the guarantee period shall correspond to the applicable specification
requiremants for each guaranteed item,

{3) Warranty Serviece Calla. The Contractor shall furnish to the
Contracting Officer the names of local service representatives and/for
Contractors that are available for warranty service calls and who will
regpond to a call within the time pericds as follows: 4 hours for heating,
mir-conditioning, refrigeration, air supply and distributlion, and cricical
electrical service gyeteme and madical equipment, and 24 hours for all
aother systems. The names, addresses, and celephone numbera for day, night,
weekend, and heliday service responses shall be furnished to the
Contracting Offleer and also posted at a coneplcoucus locaticm in each
mechanical and electrical reem or c¢lese to the unit.

. 1.1 DATE OF SAFETY AND HEALTH REQUIREMENTE MANUAL {(EM 385-1-1]

tal The date of the U.5. Army Corps of Engineers Safety and Health
Requirements Manual in effect on the date of thie solicitation is

3 September 19%6. See Section 00700, Contrack Clause titled "Accident
Prevention.”

ik} Section 06.I of EM 385<1-1 is deleted. Job hazard analysis for
confined space entry procedures ig =mEill rr_-quirad. as par 01.A.09 af
EM 385-1-1. OSHA Standards 2% CFR 1910.145 or 25 CFR 1526 shall apply.

e} Before initiation of work at the job site, an accident prevention
plan, written by the prime concracter for the specific work and hazards of
the contract and implesenting in detaill the pertinent regquirements of EM
385-1-1, will be reviewed and found acceptable by designated Gowernment
perasnnel

L.17 COMPLIANCE WITH OCCUPATIONAL SAFETY AND HERLTH ACT (OSHA]

The Contractor shall comply with OSHA standards as well as the most current
edition of the Corps of Engineers General Safety Requirements Manual (EM
385-1-11. The 0SHA standards are subject to change and such changes may
affectc the Contracter in his performance under the contract, It ie the
Contractor's respongibility to know such changes and sffeckive dates of
chamges .

1.18 CONSTRUCTION EQUIFMENT OWNERSHIF AND CPERATING EXNPENSE BCHEDULE 1

Whenever a modification or equitable adjustment of contract price is
raquired, the Contracter's cost proposal for egquipment ownership and
operating expenses shall be as set forth in SPECIAL CLAUSE titled
"Egquipment Ownership and Cperating Expense Schedule.® A copy of EP
1110-1-8 *Construction Eguipment Ownership and Operating Expense Schedule"
dated August 1995 can be ordered from the Government Printing Office (GFO)
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by calling Telephone Ho. 202-512-1800.
1.18 EHOP DRAWINGE

The Contractor's attentlon is directed to clauss *Specificaticns and
Drawings for Construction®" of the Contract Clauses.

1.20 SUBMITTALS
(&) Submittml Proceduress. See Division One SECTION: SUBMITTAL PROCEDURES.

(b} Shop Drawings shall be submitted in ample time to secure approval prior
to the time the ltema covered thersby are to be delivered to the site. ENG
Form 4025 and 403§ shall be used for the transmittal of shop drawings.
Unless otherwise specified, shop drawlnge shall be submitted not less than
30 days before commencemsnt of fabrication of fabricated items and not less
than 15 days before delivery of standard stock manufactured itess. Where
materials are stock with the manufacturer, catalog data, including
ppecificarions and full descriptive matter, may be submitted as shop
drawings. When catalog includes nonapplicable data, the applicable data
shall be clearly designated and identified by item number, item name, and
name of manufacturer. Shop drawings submitted (incloding initial and final
submittala) ghall be reproductions on high gquality paper with clear and
legible primt. Drawings shall generally be bordersad a minimum of ene inch
and trimmed to neat lines and unless otherwise specified, the minimum acale
shall be 3/8-inch te the foot. Shop drawings quality will be aubject to
approval. Each ghep drawing, including catalog data, shall be identified
with a title block including the name of Contractor, contract number, name
and location of project, and nams of icem of work or structure to which the
ehop drawing applies. Material fabricated or delivered to the site before
approved shop drawings have been returned teo the Contractor will be subject
to rejection. HNO CONSTRUCTION OR INSTALLATION SHALL BE DONE FOR ANY ITEM
REQUIRING SHOP DRBWINGS, UNTIL ALL SHOP DRAWINGS FOR THAT ITEM HAVE BEEN
RFFROVED .

{e] As-Built Shop Drawings: Upon completion of the work under thia
contract, the Contractor shall furniah five complete sets of prints or one
complete et of reproducibles of all shop drawings as finally approved.
These drawings shall show all changes and revielons made wp to the time the
equipment is complaeted and aceepted. The gquality of the reproducibles and
printe is subject bto approval.

{d] As-Bullt Drawings: The Contracter shall maintain three aeparate sets
of red-lined, full scale, as-built construction drawings marked up to fully
indicate as-built conditions, These drawings shall be maintained in a
current eondition at all times wunatll completicn of the work, and shall be
available for review by Covernment perscnnel at all times. All variaticns
from the contract drawings, for whatever reason, including those occasioned
by modifications, optional materiala, and the required cocrdination between
trades, shall be indicated. These variations shall be shown in the same
genaral detail vtilized in the contract drawings. In addikien, Ehe
Contractor shall indicate en the As-Builk Brawings, the brand-nams,
deseription, location, and quanticy of any and all materiale used which
contain asbestos. The Contractor shall alas be respopsible for updating
the Government-furnished CAPD files to reflect the current as-built
conditions throughout the duration of the praject. The updated CADD design
filee shall be maintained in the Intergraph Microstation format consistent
with the graphic standarde established in the CABD contrack drawings 1
'prﬂ?idld b}’ the Sovernment. The Contractor will be Pr:nril:'h:d a copy of the
Tri-Service CADD standarde to facilitate hie efforta in the maintenance of
design files. The updated CADD files shall be reviewsd by the Government
cn & monthly basis during the progress payment evaluation, The Contractor
shall be prepared to demonskrake Ehe status of the updated CADD files in
his on-gite ocffice. The as-built utility drawinge shall show locations and
elevations of all underground new utilities and existing utilities
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by calling Telephone Ho. 202-512-1800.
1.18 EHOP DRAWINGE

The Contractor's attentlon is directed to clauss *Specificaticns and
Drawings for Construction®" of the Contract Clauses.

1.20 SUBMITTALS
(&) Submittml Proceduress. See Division One SECTION: SUBMITTAL PROCEDURES.

(b} Shop Drawings shall be submitted in ample time to secure approval prior
to the time the ltema covered thersby are to be delivered to the site. ENG
Form 4025 and 403§ shall be used for the transmittal of shop drawings.
Unless otherwise specified, shop drawlnge shall be submitted not less than
30 days before commencemsnt of fabrication of fabricated items and not less
than 15 days before delivery of standard stock manufactured itess. Where
materials are stock with the manufacturer, catalog data, including
ppecificarions and full descriptive matter, may be submitted as shop
drawings. When catalog includes nonapplicable data, the applicable data
shall be clearly designated and identified by item number, item name, and
name of manufacturer. Shop drawings submitted (incloding initial and final
submittala) ghall be reproductions on high gquality paper with clear and
legible primt. Drawings shall generally be bordersad a minimum of ene inch
and trimmed to neat lines and unless otherwise specified, the minimum acale
shall be 3/8-inch te the foot. Shop drawings quality will be aubject to
approval. Each ghep drawing, including catalog data, shall be identified
with a title block including the name of Contractor, contract number, name
and location of project, and nams of icem of work or structure to which the
ehop drawing applies. Material fabricated or delivered to the site before
approved shop drawings have been returned teo the Contractor will be subject
to rejection. HNO CONSTRUCTION OR INSTALLATION SHALL BE DONE FOR ANY ITEM
REQUIRING SHOP DRBWINGS, UNTIL ALL SHOP DRAWINGS FOR THAT ITEM HAVE BEEN
RFFROVED .

{e] As-Built Shop Drawings: Upon completion of the work under thia
contract, the Contractor shall furniah five complete sets of prints or one
complete et of reproducibles of all shop drawings as finally approved.
These drawings shall show all changes and revielons made wp to the time the
equipment is complaeted and aceepted. The gquality of the reproducibles and
printe is subject bto approval.

{d] As-Bullt Drawings: The Contracter shall maintain three aeparate sets
of red-lined, full scale, as-built construction drawings marked up to fully
indicate as-built conditions, These drawings shall be maintained in a
current eondition at all times wunatll completicn of the work, and shall be
available for review by Covernment perscnnel at all times. All variaticns
from the contract drawings, for whatever reason, including those occasioned
by modifications, optional materiala, and the required cocrdination between
trades, shall be indicated. These variations shall be shown in the same
genaral detail vtilized in the contract drawings. In addikien, Ehe
Contractor shall indicate en the As-Builk Brawings, the brand-nams,
deseription, location, and quanticy of any and all materiale used which
contain asbestos. The Contractor shall alas be respopsible for updating
the Government-furnished CAPD files to reflect the current as-built
conditions throughout the duration of the praject. The updated CADD design
filee shall be maintained in the Intergraph Microstation format consistent
with the graphic standarde established in the CABD contrack drawings 1
'prﬂ?idld b}’ the Sovernment. The Contractor will be Pr:nril:'h:d a copy of the
Tri-Service CADD standarde to facilitate hie efforta in the maintenance of
design files. The updated CADD files shall be reviewsd by the Government
cn & monthly basis during the progress payment evaluation, The Contractor
shall be prepared to demonskrake Ehe status of the updated CADD files in
his on-gite ocffice. The as-built utility drawinge shall show locations and
elevations of all underground new utilities and existing utilities
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encountered, including dimensicns from permanent structures aadfer survey
locations. The submittal ra-gui.rmnl:a fur as-built utilit:-' drawings shall
ba sphown as separate activities on the Contrackor-prepared network
analysie. Upon completicn of che work, the marked-up drawings and the
updated CADD files shall be furnished to the Contracting Officer on B mm
tapa or CD. In multiphased construction where portions of a system are to
be turned over to the user prier ko completian of the projeect,

marked-up drawinga fer that portion shall be furnished to the Contracting
OfFicer at that time. (MED lty 30 Oct 70 and ECD @ Apr 91)

&) CRADD Files: The Government will provide to the Centractor, within 30
calendar days after Notice of Award, copies of the CADD computer files of
the contract drawings for the production of as-built drawings. These files
will be in Intergraph Microstation Format. The Government providee ne
warranty, expressed or implied, of the CADD computer files. The Contractor
shall assume all responsibility te verify the CADD drawing filea. The
Contractor will not utilize the CADD drawing computer files to resolve
dimeneicnal or ether discrepanciea. The Government will not guarantees the
measurable accuracy of the CADD drawing computer flles,

(f) Purchase Orders: Each purchase order issued by the Contractor or his
subcontractors for materials and sgquipment to be incorporated into ths
project, shall be maintained on file at the Contractor's field office for
inspection and review by Government repregentatcives, Each purchase order
shall {1) be clearly identified with applicable DA contract number, [2)
carry an ldencifying number, (3) be in pufficient detail te identify the
material being purchased, (4] indicate a definice delivery dace, and (5]
display the DMS priority racimg. At the option of the Contractor, the
capies of the purchase orders may or may not indicate the price of the
articles purchased. (MED Ltr 22 Oct T4)

(g] Color Boards:

1. The Contractor shall submit a minimum of three (1) complete sats of
color boards within 120 calendar days of receipt of Notice to Proceed.
Construckion color boards shall be submitted Im a 3-ring notebook binder
with all materials securely mounted on rigid E-1/2 by 1l-inch presentation
(mat} board, with a maximum spread of 25-1,/2 h{ 13 inchea for foldouts,
clearly coded regarding location of materials in the facility.

2. An index shall be provided listing pertinent contract specifications and
drawings for each

sample and any proposed substitutions or variances shall be so designated.
The Contractor shall also certify, in writing; that all submittal lcems
cechnically comply with the project specifications.

3. Color boards shall reflect all actual finish textures, patterns, and
colors required for thie comtract as specified on the Interior Room Finish
Gchedule, the Exterior Finish Schedule and Interlor Finish Materiale Legend
located in the Contract Drawings, and the sample requirements of the
submiteal registers. All materiala must be labeled with che manufacturer's
name, pattern and color reference. Pattern=d material samples d.w.,
carpet) must be of sufficient size to enable evaluvation of the pattern.
Samples shall be keyed or coded to match any key or code syatem in the
Contract Drawlmgs.

4. The Contractor shall express maill a minimum of three (3) copies of the
color boards to the Contracting Offiecer. The Contracting Officer will
forward one copy of the colorboards to CENWE-EC-D for review

COnNCUTrrence. Concurrence or comments will be provided not later than 4§
calendar days after receipt of the submittal. This paragraph does not
cover the guality of finishing materials. The guality, physical
requiresments, and metbhod of installatisn shall be submitted with the
appropriate shop drawings. The Contractor shall not submit any of the
above requirements with the coler boarda. Specific locations where the
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various materials are required are shown on the drawings.

{h) Aceident Prevention Plan: The Contractor shall submit his Aceidsnt .
Prevention Plan mot later than the Precomstruction |or Prepecrformance)

Conference, The Notice to Froceed (or first Delivery Order] will not be

issued until the plan hae been approved by the Govermment. The Contractor

ghall resubmit the plan within 5§ working days prior to any propoeed changes

in the plan.

ti) guality Controel Plam: The Contractor shall submit his guality Contrel
(QC) Plan not later than the Preconstruction {or Preperformance)
Confersnce. The Hotice to Proceed |or firat Delivery Order) will not be
issued until the plan has been approved by the Sovernment. The Contractor
dhall resubmit the plan within 5 working daye prier to any proposed changes
in the plamn.

1.21 SPECIAL REFERENCES

[a) Ehop Drawings., Bidder's attentien is directed to SPECIAL CLAUSE
titled *"Shop Drawings.® The basic requirements for Shop Drawinge are set
farth in the CONTRACT CLAUSES and SPECIAL CLRAISES.

(b} Approved Equal. Bidder's attention is directed to SPECIAL CLAUSE
titled *Approved Egual."

lo) Payment Bo Bubcontractors. Bidder's attention is directed to SPECIAL
CLAUSE titled "Paymente to Subcontractors.*®

1.22 DIFFERENCES IN DORAWINGS

In addition to the provisions of CONTRACT CLAUSE paragraph "Specificaticns
and Drawlnge for Comstruction,® the structural drawings shall govern in .
cases where they differ from the architectural drawings.

1,23 DAMAGE TO WORK (1966 MAR OCE}

The responesibility for damage to any part of the permanent work shall be as
set forth in the CONTRACT CLAUSE kitled “Permits and Responsibilities.”
However, Af, ln the judgment of the Contracting Officer, any part of the
permanent work mrfnmﬁy the Contractor is damaged by flood or
earthguake, which damage is not dus ta the failure of the Contractor to
take reasocnable precauticns or te exerclee sound engineering and
construction practices in the conduck of the woark, the Contractor will make
the repairs as ordered by the Contracting Officer and full compensation for
such repairs will be made at the applicable contract unit or lump sum
prices as fixed and established in the contract. If, in the opinion of
the Contracting OFfficer, there ares no contract umit or lump sum prices
applicable to any part of such work an egquitable adjustment pursuant to
CONTRACT CLAUSE tivled, *Changes,* of the contract, will be made as full
compensation for the repairs of that part of the permanent work for which
there are no applicable conkract unit or lump sum prices. Except as herein
provided, damage to all work [including temporary construcelion), utilities,
materials, equipment and plankt shall be repaired to the satisfacticn of the
Contracting Officer at the Contractor's expense, regardless of the cause of
such damage.

1.24 AGOREGATE SOURCES L

[a} After the award of the contract, the Contractor ehall deeignate in
writing only one source or combination of sources from which he proposes to
furnish aggregates. If the Contractor propoees to furnish aggregate from a
gource or Erom sources not listed abowve, he may deslgnate only a single
source or aingle combination of sources for aggregates. GSamples for
agceptance testing shall be provided as required 03300 of the Technical
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Provigione. If a ecurce for coarse or fine aggregate so designated by the
Coptragter is not approved for use by the Contracting Officer, the
Contractor shall submit for approwal other sources at no additional cost to
the Government .

{b) The right s reserved to reject materials from certain localized
areas, gones, strata, or channels when such materlals are unsuitable for
concrete aggregate as determined by the Contracting Officer., Materials
produced from an approved source shall meet all the requirements of
Section: 03300 of the Technical Provisions of these specifications.

1.25 EXISTING ROADS

Where roads under constructicon folleow or tie into existing reads open to
traffic, the roads comstructed under such conditions shall be open and
passable to traffic at all times during construction. Roadbeds shall be
maintained te eliminate hazards to traffic, inoure a reasonably sssooth
riding surface, and te provide positive drainage by constant maintenance of
sufficient crowne and ditches as construction p pES8E. During rainy oc
inclement periode, the roads sghall be kept paspable by applyling adequate
surfacing material to the roadbed or by providing a full time atcendant to
offer assistance to motorists. Upon failure to comply with foregoing
requiremsnts, the Contracting Officer reserves the right ke direct
noen-dovernment sources to correct deficiencies with costs deducted from
payment due to the Conkractor.

.28 APPROVED EQUAL

The drawinge and the TECHNICAL PROVISIONS of these specificatlona may, in
Bome instances, refer to certain iteme of equipment, material, or article
by trade name. Referencez of this type shall not be construed as limiting
competition, but shall be regarded as establishing a standard of gquality.
In this respect, the Contractor's attention is directed to CONTRACT CLAUSE
ticled *Material and Workmanship.*

1.27 SCHEDNILE OF WORK

The Contractor'e attention is directed to CONTRACT CLAUSE titled "Schedule
for Conetruction Contracts,® wherein if, in the opinion of the Conktract ing
Dfficer, the Contractor falle behind the approved schedule, the Contractor
shall take steps neceesary to improwe its progress, including those that
may be required by the Contracting Officer.

1.28 UPEEEP OF ROADWAY AREAS WITHIN A MILITARY INSTALLATION WHICH TEH
CONTRACTOR USES

In addition to the requirements in CONTRACT CLAUSE titled "Cperations and
Etorage Areas," the Contractor shall comply with the following
requiremants; Where the conatruction work is on or adjacent te, or
invalves hauling over public roade, streets, or highwaye located on a
military instcallaticn, all herein referred to as "roads," the said roade
#hall except as otherwise specified or directed, be kept open for traffic
at all times during the conetruction pericd. The Contractor shall keep the
roads inmcluding adjacent construction site free of debris including litter,
wagte construction material, mud ete., that might be caused to accusulate
therecn by hia operations, and upon completion of the work, shall clean up
the said roads and construction site and repalir any damage cccasioned withe
his operaticns under this contract to the satisfaction of the Contracting
officer, The drainage from the roads shall not be obatructed by the
eangtruction work.

1.29 FROTECTION OF UTILITY LIMES

{a} It shall be the Contractor's responsibility to protect all existing
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utility linea from damage during excavation for utilities systems. Any
damage resulting to existing utilicty eystems shall be repaired by the
Conktractor, to the satisfaction of the contracting officer, at no
additional cost to the Government .

(bl All reguests for access and/or locations must be made through the
Contracting Cfficer's Representatlve [COR) or Resident Englneer. The
Director of Public Works will work directly with the Eesident Engineer to
provide timely information to the Contractor.

i@} Mot less than ¥ or more than 10 workdays prior to the actual af
excavakion on each gite, the Contractor shall contact Kaneas DOne-Call
Syatem, Ing,, Toell Free 1-B00-344-7233 and abkain a Wansas Dig-Safe Ticket
Humber . Imedia.tely after ocbtaining a Kansas Dig-Safe Humber the
Contractor shall contact Fort Riley Dig-Safe Coordinator at Public Works,
Bullding 337, Telephone 1-7085-23%-8187, FAX 1-T85-219-81488, and accomplish
the items listed below. No exceptions to chis pelicy will be tolerated.
Tha Contractor will be held liable for all ecosts inpurred by various
underground utility owners for repairs to damaged underground utilities
resulting from failure to comply with this procedure.

{1} Provide Kansas One-Call System Ticket Humber.
{2} Provide company name, name= and telephone number of point of contact.

(3] Provide a site drawing with messuremsnts from nearest building showing
depth and nature of work:

(4] Mark the area to be dug with white paint,
1.30 CLOSEOUT OF OQONTRACTS (KCD JULY 1990} .

The closing out of various features of the contract shall be done before or
on the Government contract construction completion date, The Contractor's
specific submittala and items required for closeout include, but are not
limited to, Cperation and Maintenance Manuala {(0&M), training, epare parts,
eguipment list, guarantesas, as-built ehop drawings and contract drawings.

The Contractor shall review the contract documents and prepare a plan for
clogeout no later than 50 days after the notice to proceed date for
approval by the Contracting Officer Represeantative (COR)., The closecut
plan shall aleo includs che Specification VWolume Mo., specificatiom
reference section and building name on sach closseout item. A summary of
the type of closecut informatien requlired for each of the items shall be
pra-pared by the Contrmctor for the closecubt plan. The closeout data base
chall be updated as required by the Contracting Officer to ensure adeguate
Eracking of the itams noted.

The following is a general liat of the varlous typee of cloasout materiale
and the data required for each. (* indicates data required on initial
submittal}

[al OCEM Manuals:

Descriptions*, Specification Paragraph*®, Date Due*, No. Copiss Due*, Date
Submit Action Code, Resubmik Date, Approved, Date to User

(B} Training Requiremants:

Descripclon®, Specification Paragraph*, Length Reguired®, Date Scheduled,
Flan Submitted, Plan Approved, Date Training Held

{e) Epare Parts Regquired: .
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e

ey

Desoription®, Specification Paragraph®, Quankity Required+, DBate Turned
Over ta User

(dl Salvaged Material:

Description*, Specification-Plan Requirement*, Quantity*, Turn In Document
Receiwved

(2] Government-Furnished Bguipment:

Description®, Specification-Flan Requirement*, GFCI-GFGI*, Number
Required*, Date Equipment Data Regquired+*, Date Egquipment Requireds,
Turncver Document Provided

[£] wvtilicies Provided or Relocated by Othera:

Description*, Relocate or Provide*, Bpecificarion-Plan Nete*, Date Regquireds

+31 MODIFICATIONE PRIOR TO DATE SET FOR OPENING BIDS

The right is reserved, as the interest of the Gowvernment may reguire, to
revise or amend che specificaticna or drawings or both prior ta the date
set for opening blde. Such rfeviesions and amendments, if any, will be
announced by an amendment or amendments to thie Invitation for Bids. If
the revisions and amendments are of a nature which regquires material
changes in quantities or prices bid or both, the date set for opening bids
may be postponed by such number of days a8 in the opinlon of the lssuing
officer will enable bidders to revise their bids. In such casesa, the
amendment will include an announcement of the new date for opening bids.
{ECD APR 84)

<34 EXPEDITING NOTICE TC PROCEED

Notwithetanding the reguiremsnts of Block 12 on page B8010-1 of SBECTION
00010 and SECTION 00100 paragraph titled "Late Submissicons, Modiflcations,
and Withdrawals of Bide," in order to expedirte award of contract and
isguance of NOTICE TO PROCEED, it is requested that an officer of the
company or corporation determined to be the successful bidder =hall appear
in the office of che Commander, Kansas City District, Corps of Engineesrs,
757 Federal Building, €01 Bast 12th Street, Kansas City, Missouri, for
signing contract documents. Therefore, upon written acceptance of this
bid, malled or ctherwise furnished within §0 calendar days after the date
of opening of bids, it is reguested that the successful bidder shall within
48 hours after recelpt of notification appear in the office of the
Commander and execute Notice to Froceed documents, and give performance and
payment bonds on Government Standard forme 25 and 25A with good and
sufficient surety. It is also requested that the successful bidder furnish
insurance :err_i!i:uteu required in SPECIAL CLAUSE titled "Required
Insurance Schedule® at this time.

+33 UNEXFECTED HAZARDOUS BUBSTANCES

In the event that suspected hazardous subetances are revealed during
construction activitiea, all such construction activities in the immediate
area ghall be immediately puspended. Hazardous subatances for purpoees of
this specification only, shall be defined as CERCLA hazardous substances,
infectious or redicactive wastes, ashestos or oil. The Contractor shall
leave the materials undisturked and shall immediately report the find ta
the Chnl:ra.cting officer's chl:'cucntal::l\rz {C0R} so that proper authorities
can be notified. The Contractor shall not resume construction activities
in the wicinity of the suspected hazardous substances until written
clearance la received from the COR. Identification and removal of any such
materials will be conducted in accordance with all Pederal, state and local
environmental lawe and regulations according to the CONTRACT CLAUSE titled
roiffering Site Conditiona."
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34 IDMIZING RADIATION (Hotification and Authorizakion)

a. When USACE controlled radicactive material is used or stored on an
active Army or Air Force installation, the appropriate Department of the
Army (Dh) or Department of the Rir Force (DAF] radicactive material
authorization must be obtained.

b. Application for DA authorization is submitted through USACE
chafnels to DASEMN-501 on DA Form 3337 (Application For Department Of The
Army Radiation Authorization or Permikt) executed in accordance with AR
3B5=-11.

¢. Application for DAF authorization ls submitted to the installation
Environmental Health Sectlon (in accordance with AFR 161-18} with a copy
furnishad to DAEN-50T.

d. Contractors contemplating the use of radicactive wmaterials or
radiation producing equipmant on an active DR or DAF inatallation must
ocbtain the appropriate permit or authorization. A 4% day lead time should
be allowed for obtaining a permit {see EM 1E5-1-1, Sesc &).

11} DA permit requests should be submitted to the installation
commander as described in AR 385-11.

12} DAF authorization reguests should be submitted to the
installation Environmental Health Section aeg described in AFR 161-16.

{3} The Department of the Wavy does not have a formal permit or
authorization requiresent: however, the installatien Safety Office ahould
be informed of the intended wae.

1.35 LARGE WOLUME OF FORT RILEY CONMSTRUCTION

L.

1

Bidders are advised chat a number of constructlen projects will be in
progress at Fort Riley during the performance of this contract. Each
individual Contractor shall be responsible for coordinating and scheduling
the work such that the work shall be accomplished to minimize delays and
interference.

1E TIMBER DISPDSAL

la) Any and all hardwood trees, stems and limba threes (1) inches in
diameter or greater that must be removed ae a result of cometructlion be
stockpiled by the Contractor in the area designated, i.e. 2d and K Street,
Camp Punston. Excluded from this requirement are cedar, pine and
cotkonwood trees, stess and limbe.

(B} A1l cedar, pine and cottonweood trees, stems and limbs; all trees,
gtems and limba less chan three (3) inches in diameter; and all stumps and
rookts will be taken to the construction and democlition debris landfill for
disposal, Thia landflll is loecated in the vicinity of the corner of E and
4th Streets in Camp Whikside.

a7 FORT RILEY CONSTRUCTION DEMOLITION DEBRIS [C/D) LANDFILL OFERATIONS
L

TIELE Fort Riley Construckion Demclition Debris landfil

1. located on Campbell
will have an attendant on duty and be open for normal operaticns

Hill Ecad,

Monday-Friday, 0730-1800. Only construction demolition debris materials
will be accepted; any salvageable lcems shall be turned into DOL, Building
65%, or DRMD, Building 1950. POC ie the Solid Waste Program Manager,
Directprate of Environment and Safety, telaphome (7B5] 239-039E.
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.38 ERMSAS SALES AND USE TAX

In accordance with FAR clauee 52.228-131, notice is giwen that the contract
prige excludes the Kansas sales tax and compensating (use] tax on all sales
of tangible personal property and materials purchased by the Contracter or
aubcontractare for the construction of projects, including repairing or
remcdeling facilities, for the United Seates. In accordance with Kan.
Stars. Anno,, sec. TH-3606(e}, the Contracting Qfficer will ebtain from the
State and furnish to the Contractor an exemption certificate far this
project for use by the Contractor and subcontractors in the purchass of
materials for incorporation in the project and of serviees. The Contractor
and tha pubcontractors shall furnish the number of such certificate te all
suppllers frem whom such purchases are made, and the supplisre ghall
execute invoices covering the same bearing the number of such certificace.
Fursuant ©o a 1977 Amendmeant te K.S.A., 1376 Supp., 79-3606{e), effectiwve 1
July 1977, the Contractor is required te retain all invoices for a pericd
of five (5) years during which time these invoices are subject to auwdit hy
the Fansag Director of Taxation, Upon completion of the project, the
Contractor shall complete the Project Completion Certificaction [Form STD
77, Rev. &/77} in duplicate returming one ¢opy ke the Contracting Officer,
and Corwarding the cocher to the Kaneas Director of Taxatien, {ECD)

=38 TJENERAL REQUIREMENTS

.3%.1 Verification of Conditions and Dimensicne

The Contracter shall review plans and specificationa and wisit the work
site(s) to become thorcughly familiar ':Eth detaile of the required work and
gite condicions, verify all di-mensions pricr to crdering materials and
fabricating components, and notify the Contracting Officer of any
digcrepancies betwaen the plans and specifications and actual conditions.
All diserepancies shall be resclved before the Contrackor begins wark.. It
is strongly suggested the Contractor verify conditions and dimensions prier
to preparing and submitting his bid.

S T Delivery and Storage

The Contracter or his suppliers shall deliver materials to the work site in
undamaged, unopened manufacturer's standard packaging or containers. The
Centractor shall atore materials ko protect them from physical damage,
thefe, vandalism, and weather.

.39.3 Marking and Labeling

Manufacturer's standard packaging and containers, or when appropriate,
individual pieces of material shall be marked or labeled showing the name
of the manufacturer; brand name; model number, stock number, or other
designations; iltem dessription; and when applicable, the stamp of a
nationally recognized, independent testing laboratory or agency, certifying
materials conform to the requiremsnts specified.

L39.4 Propristary Products

Unless otherwlse specified, proprietary products indicated in the
apecifications or noted on the plane are intended to establish capacities,
eolor, design, features, pattern, guality, and style of materials desired,
and are not intended to limit trade. Materials proposed for use which can
be determined by the Contractinmg OFficer to conform te the regquirements
specified, may be substituted and installed after hies approval.
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1.39.8 Coordination

Hork performed by specific trades shall be cocrdinaced with work performed
by other trades to the extent required.

1.39.6 Identification Cards

All Contractor and Subcontractor personnel shall wear identification carcda
while working at Fort Riley. Identification cards shall show a photogra
of che employee; name of employee; and name, address, and phone number o
Ehe Contractor or Subcontractor.

1.39.7 Vehicle Identification

All Centractor and Subcontractor vehiclee and egquipment shall bear the
Contractor or Subcontracter's name or logo while the wehicles and eguipment
are working at Fort Riley. Wames or Logos shall be applied te both sides
of wehicles and esguipment ag a minimum.

1.40  BAFETY AND PROTECTION
1.40.1 Bafety Requirementas

The Contractor shall take pafety precautions teo protect workmen, building
occupante, and the public from construction equipment and materials being
removed and inetalled at the work site. The Contractor shall maintain free
and safe passage into and out of adjoining or adjacent building and areas
not part of this project. The Contractor shall cosmply with EM 318E-1-1
while performing the required work in this projeck.

1.40.2 Aecident Frevention Flan

The Contractor shall prepare an Accident Prevention Plan in accordance with
paragraph 91.A.07, EM 3B5-1-1. The approved plan shall be implemented not
later than the ceontract start date.

1.40.3 Protectien of Property

All property, both Government and personal, indoors and cubdeors, including
buildings, site improvements, utilities, vegetation, and wehicles at or
adjacent to the work site, and which might ke damaged during the course of
the required work, shall be adeguately praotected by the Contractor for the
duration of the work. The Contractor shall not operate heavy constructian
eguipment on drives, sidewalks, or lawns without installing suitable
protection on these surfaces. When the buildingis) is uncccupied, and the
Contractor is issued keys to the building{s}, he shall insure the
building (s} ia kept locked when he is not on the premises and the keys are
kept secure.

1.40.4 Barricades, Warning Signs, and Lights
The Contractor shall install all necessary barricades, warning signs, and

lights to procect worksen, building occupants, the public, and adjacent
properey.
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. SECTION 01312

FESIDENT MANAGEMENT SYSTEM (RMEZ)
05/ 00

PART 1 GENERAL
1.1 GENERAL INFORMATION

The Government will use the Resident Management System for Windewe (RMS-W)
to aggist in its monitoring and administratioa of Ehis contract. The
Contractor shall wee the Government-furnished Construction Contractor
Module of RMS-Windows, referred to as EM3-0C (0C for Quality Control), Eo
record, maintain, and submit varioue infermatien throughout the contrack
pericd, Thie joint Covernment-Contractor use of BMS8-W and RMS-0O8 will
facilitate electronic exchange of information and owerall management of the
contract. RMS-QC provides the means for the Contractor to lnput, track,
and slectronlcally share information with the Government in the following
Areas:

Adminiserakion
Finances

Cuality contral
Submittal Monitoring

. Scheduling

Impore/Export of Data
1:1.1 Correspondence and Electronic Communications

For eape and speed of communications, both Government and Contractor will,
to the maximum extent feasible, exchang= correspondence and other documents
in electronic format. Correspondence, pay requeate and other documents
comprising the official contract record shall alsc be provided in paper
format, with signatures and dates where necessary. Paper documents will
govern, in the event of discrepancy with the electronic version.

1.2 other Factors

-

Particular attention is directed teo Contract Clause, "Schedules for
Construction Contracts", Contract Clause, "Paymentsa®, Section 01320,
"Froject Schedule”, Section 01330, SUBMITTAL FROCEDUREE, and Sectiom 01451,
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the
reporting to be accomplished through BMS-QC. Alsa, there is no separate
payment for establishing and maintaini the RME-0C database; all coata
asgociated therewith shall be :I.ncluded“?n the contract pricing for the work.

1.3 BMZ-0C SOFTHARE

RME-QC is a Windows-based program that can be run on a stand-alone personal
computer or on a4 network. The Government will make available the EMS-QC 1t
software to the Contractor after award of the construction contract. Prier
to the Pre-Construction Conference,t he Contractor shall be responsible to
download, install and use the latest version of the RM5-0C software from
the Government's RM3 Internet Website. Upon epecific justification and
request by the Camtractor, the Government san provide RME-OC on 3-1/20
high-density diskettes or CD-ROM. Any program updates of EMS5-QC will be
made available to the Contractor wia the Government RMS Websibe as they
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become available.
1.3 SEYSTEM EEQUIREMENTS

The following listed hardware and software is the minimum system
cenfiguration that the Contractor shall have to rum EM5-QC:

Hardwara

IBM-compatible PC with 200 MHz Pentium or higher processor

32+ ME RAM

4 GB hard drive disk space for scle use by the RMS-0QC system

3-1/2 inch high-density floppy drive

Compact disk (CD) Reader

Color menitor

Laser printer compatible with HF LaserJdet III or better, with minimum 4
MEB installed me

Connection to the Internst; minimum 28 BPS

Eoftware

Microsceft (M5} Access 97 or newer version database software

HE Windowe %5 or newsr version operating system (M5 Windows BT 4.0 or
newer is recommended)

Word Proceesing eoftwars compatible with MS Word 97 or newer

Internet browser

The Contractor's compuker system shall be protected by virus procection
software that is reqularly upgraded with all iseued manufacturer's
updates throughout the 1ife of the contract.

Electronic mail (E-mail) compatible with M5 Outleck

1.4 BEELATED INFORMATION

1.4.1 EME-QC User Guide
After contrack award, the contractor shall dowmload inetructiens far the
installation and use of RMS-0C Erom the Government EMS Internst Webaite;
the Contracter can cbtain the current address from the Goveroment. In case
of justifiable difficultles, the Government will provide the Contractor
with a CD-ROM containing these instructions.

1.8:3 Contractar Quality Control (OQC} Training

The uae of EMS5-0C will be discussed with the Contractor's QC System Manager
during the mandatory OQU training clase.

1.4.3 Videa Training for RME-QC

After contract award, the Contractor will be provided with a CD containing
a training video on the use of EM3-QC.

1.8 CORTRACT DATABRSE
Prior to the pre-constructicn conference, the Government shall provide the
Contractor with basic contract award data to use for RMS-QC. The
Government will provide data updates to the Contractor as needed, generally
by files attached to E-mail. These updates will generally consist of
gubmittal reviews, correspondence status, QA commanta, and other i
administrative and QA data.

BART 2  PRODUCTS (Mot Applicable)

PRRT 3 EXECUTION

3.1 DATABASE MAINTEMANCE

g13ia-- 2
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The Contractor shall establish, maintain, and update data for the contract
in the BM5-QC database throughout the duration of the contract. The
contractor shall establish and maintain the RMS-QC database at the
Contractor's site office. Data vupdates to the Government ehall be
submitted by E-mail with file attachments, e.g., daily reports, schedule
updates, payment regueste. If permitted by the Contracting Cfficer, a data
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA
SUBMISSION VIA COMFUTER DISKETTE OR CD-ROM) . The RMS-QC database typically
ghall include current data on the follawing itess.

3.1.1 Adminigtration

3:1:1:1 Contractor Information

The database shall centain the Contracter' name, address, telephone
numbers, management staff, and ather required iteme. Within 14 e=aleadar
daye of receipt of RME-QC software from the Government, the Contractor
ahallldalivar contractor administrative data in electronic format via
E-mail.

3.1.1.2 Subcontractor Information

The database shall cantain the name, trade, addrees, phone numbers, and
other required information for all subcontractors. A subcontractor must be
listed separately for each trade to be performed. Each subcontractor/trade
shall be assigned a unique Responeibility Code, provided in REMS-0C. Within
14 calendar daya af receipt of RMS-0OC software from the Covernment, the
Contractor shall deliver subcontractor administrative data in electronic
format via E-mail.

3.1.1.3 Correspondence

All Coantractor correspondence to the Covernment shall be identified wich
serial number. Correspondence initiated by the Contractor's site office
ghall be prefixed with "S". Letters initiated by the Contractor*s home
[(main] ocffice ehall be prefixed with "H". Letters shall be numbered
gLarcing from 0001 {e.g., H=0001 or 5-0001). The Government's letters to
the contractor will be prefixed with "cw,

1.1.1.4 Requests for Information

BHS-0C includes a meane for the Contractor to enter, log, and transmic
requesta for information (RFI) to the Covernment. RFIs can be sxchanged
electranically using the import/export Funcrions of BME-OC. The Contractor
shall alge provide the Government with a signed, printed copy of each RFI.
All RFIa form the Contractor to the Government shall have the prefix "RFI"
and ghall be numbered sequentially beginning with RFI-0001.

3.1.1:8 Eguipment

The Contractor's RMS-QC databage shall contain a current list of egquipment
planned for use or being wsed on the jobsite, including the most recent and
planned eguipment inspecticn dates.

3.1.1.6 EM 3B5-1-1, Corpe of Engineers Bafety Manual and RMS Linkage

Upon requeat, the Contractor can cbtain a copy of the current versicn of °
the Safety Manual, EM 385-1-1, on Cd. Data on the Cd will be accessible
through EME-QC, or in atand-alone mode.

3.1.1.7 Management Reporting

RHE-QC includes a number of reports that Contractor management can use to
track the status of the project. The value of these reports is refleckive
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of the quality of the data input, and is maintained in che various sections
of BMS-0C. Among these reports are: Progress Payment Request worksheet,
Qﬁinﬁnﬂamnta. Submittal Register Status, Three-Phase Inepection

chec| BEE.

3.1.2 Financesa
3.1.2.1 Pay Activicy Data

The RMS-QC database shall include a liat of pay activicies that the
Contractor shall develop in conjunction with the construction schedule.

The sum of all pay activities shall be egqual to the total contract amount,
ineluding modifications. Pay activities shall be grouped by Contract Line
Item Humber [CLIN), and the sum of the activities shall egual tha amount of
mach CLIN. The total of all CLINe equals the Contract Bmount.

31.1.2.2 Payment Reguests

All progress payment requests ehall be prepared using RM5-0C. The
Contractor shall complere the payment request worksheet and include it with
the payment request. The work completed under the contract, measured as
percent or as specific gquantcities, ehall be updated at least monthly.
After the update, the Contractor shall gensrate a payment regQuest Eaport
using BMS-GC. The Contractor shall submitc the payment regquescs with
supporting data by E-mail with file attachment (s), 1If permitted by the
Contracting Officer, a data diskette may be used instead of E-mail., &
slgned paper copy of the approved payment request is also reguired, which
shall govern in the event of discrepancy with the electronic wversion.

3.1.1 Cuality Control

RME-QC provides a means to track implementation of the 3-phase QU Control
System, Prepare dally repcorts, ildentify and crack deficiencies, document
progress of work, and support other contractor QC regquirements. Tha
Contractor shall maintain this data on a daily basie. Entered daca will
automatically sutput to the BMS-JC-generated daily report. The Contractor
shall provide the Gowvernment a Comtractor Quality Control (CQC) Plan within
cthe cime required in Section 01451, CONTRACTOR QUALITY COMNTROL. Within
seven calendar days of Government acceptance, the Contractor shall submit a
data diskette or CD-ROM reflecting the information contained in the
accepted CQC Plan: schedule, pay activities, features of work, submittal
register, OC regquirementse, and equipment Liak,

b, [ et B IS Daily Contractor Quality Control {CO0} Reports

EM5-0C includes the means to produce the Daily £QC Report. The conktractor
may use other formats to record basic QC data. However, the Daily CQC
Report generated by RM3-0C shall be the Contractor‘s official report. Data
form any supplemental reports by the Contractor shall be susmmarized and
consolidated cnto the RM5-QC-generated Dally CQOC Report. Dally CQC Reports
shall be submitted as required by Section 01451, CONTRACTOR QUALITY
CONTROL. Reports shall be submitted electronmically to che Government using
E-mail or diskette within 24 houre after the date covered by Ethe report.
Use of either mode of submittal ehall be coordinated wicth the Governmentc

msentative, The Contractor ghall also provide the Government a signed,
printed copy of the daily QU report.

L |
B I e Deficimncy Tracking

The Contractor shall use BMS-0C to track deficiencies. Deficismncies
identified by the Contractor will be numerically tracked ueing QF comments.
The Contractor shall maintain a current log of ite QO commente ln the
BM3-0C database. The Government will log the deficiencies it has
identified using ite QA comments. The Government's O coammente will be
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included in its export file to the Contractor. The Contractor shall
regularly update the correctien status of beth 9C and QA comments.

3.1.3.3 Three-Fhase Control Meetings

The Contractor shall saintain scheduled and actual dates and times of
preparatory and initial comtrel meetings in RME-QC.

1.1.3.4 heeldent/safety Tracking

The Government will issue safety comments, directlons, or guidance whenever
gafety deficiencies are chaserved., The Government's eafety commente will be
included in its export file to the Contractor. The Contractor shall
regularly update the correction status of the safety comments. In
addition, the Contracter shall utilize RMS-QC to advise the Government of
any accidenta oeccurring on the jobsite. This brief supplemental entry is
not to be considered as a substitute for completion of mandatory reportsa,
e.g., ENG Form 3394 and OSHA Form 200.

3.1.3.5 Features of Work

The Contractor shall include a complete list of the fsatures of work in the
EMS-0QC databape. A feature of work may be assoclated with multiple pay
ackivities. However, each pay activity (see subparagraph "Pay RActivicy
pata® of Paragraph "Finances"] will only be linked to a single feature of
work.

3.1.3.86 20 Requirements

The Contractor shall develop and maintain a complete list of QC testing,
transferred and installed property, and user training reguirements in
BMS-0C. The Contractor shall update all data on these OC requirements as
wark progresses, and shall premptly provide this information ta the
Government via RMS-QC.

31.1.4 Submittal Management

The Government will provide the initial submittal reglacer, ENG Form 424B,
SUBMITTAL REGISTER, in electronic format. Thereafter, the Contractor shall
maintain a complete list of all submittals, including completion of all
data columns as deseribed in Sectiocm 01330, SUBMITTAL PROCEDURES. Datea on
which submittals are received and returned by the Government will be
included in ite export file to the Comtractor. The Caontractor shall use
FME-0C to track and ktransmit all submictals. EWG Form 4025, submitcal
cranamitcal form, and the submittal register update, ENG Form 4288, shall
be producsd using RMS-0C. RMS will be used to update, store and exchange
submittal registers and transmittals, but will not be used for storage of
actual submittals.

3.1.5 Schadule

The Contractor shall develop a construction schedule consisting of pay
activities, in accordance with Contract Clause "Schedules for Conatruction
Contracts", or Section 01320, PROJECT SCHEDULE, as applicable. This
schedule shall be input and maintained in the EM5-QOC database either
manually or by using the Standard Data Exchange Format {SDEF) (see Section
01320 PROJECT SCHEDULE] . The updated schedule data shall be included with
each pay request submitted by the Contractor. -

F.1-6 Import/Export of Dakta
RMS-0C includes the ability to export Contractor data to the Government and

to import submittal register and other Government-provided data, and
schedule data uesing SDEF.
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3.2 IMPLEMENTATION

Contractor use of RMS-QC as described in the preceding paragraphs is
mandatory. The Contractor shall ensure that sufficient resourcee are
available to maintain its BME-QC database, and to provide the Gevernment
with reqular database updates. RMZ-0C shall be an integral part of the
Contractor's management of guality control.

3.3 DATA SUEBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submissien of updates,
payment reguests, correspondence and other data is by E-mail with file
attachment (s} . FPor locations w where this is not feasible, the Contracting
Officer may permit use of computer diskettes or CD-ROM for data tramafer,
Data on the diske or CDe shall be exported using the RMS-0C built-in export
function. If used, diskettes and CD-ROMe will be submitted in acoordance
with the following.

b P 5 § File Medium

The Contractor shall submit required data on 3-1/2* double-gided
high-dengity dipkettea Eormatted to hold 1.44 MB of data, capable of
running under Microsoft Windows 95 or newer. Alternatively, CD-BOMs may be
uged. They shall conform to induetry standards used in the United States.
All data shall be provided in English.

3/3:.3 Disk or CD-ROM Labe=ls

The Contractor shall affix a permanent exterior label to each diskerecs apnd
CO-ROM gubmitted. The label shall indicace in English, the EMS-QC file
name, full contract number, project name, project location, data date, name
and telephone number of person reeponsible for the data.

3.3.3 Pile Hames

The Gowvernment will provide the file names to be used by the Contractor
with the RM3-0C software,

1.4 MONTHLY COORDINATICH MEETING

The Contracteor shall update the RMS-QC database each workday. " At least
manthly, the Contractor shall generate and submit an export File to the
Gavernment with echedule update and progress payment request. Ae regulred
in Coptract Clause "Payments”, at least one weesk prior to subMirtal, the
Contractor shall meet with the Government representative to review the
planned progress payment data submission for errors and omissions. The
Contractor shall make all required correcticns prior to Government
acceptance of the export file and progress payment request. Payment
requests accompanied by incooplete or incorrect data submittale will he
returned. The Government will nok process progress payments until an
acceptable RMS-QC export file is received.

3.8 ROTIFICATION OF MONCOMPLIAMCE
The Contracting Officer will notify the Contractor of any detected

noncomplianee with the reguirements of this apecification. The centractar
shall take immediate corrective action after receipt of such notice. Such

notice, when deliversd to the Contractor at the work site, shall be deemed :

sufficient for the propose of notification.
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The Conktractor shall use the activity coding structure defined in the
Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A. This exact
struckure is mandatory, even if some fields are not used.

1.5 SUBMIESION REQUIREMENTS
The following ltems shall be submitted by the Contractor for the

preliminary submigsion, inicial submiseicn, and every pericdic project
achedule update throughout the life of the project:

3.5.1 Data Disks

Two data dipks contalning the project achedule shall be provided. Data on
ane gf the disks shall adhere to the SDEF format specified in ER 1-1-11,
Appendix A.

3.5.1.1 File Medium

Requized data shall be submitted on 3.5 diske, formatted to hold 1.44 MB of
data, under the M5-DO5 Verslon 5. or 6.x, unlese otherwise approved by the
Contracting Officer.

3.5,1.2 Disk Label

A permanent exterlor label shall be affixed to sach disk submitted. The
label shall indicate the type of schedule (Preliminary, Imitial, Update, ar
Change}, full sonkract number, project nams, project location, data date,
name and telephone number or person responaible for the eschedule, and the
M5-D05 werelon used to format the disk.

3.5.1.3 File Hame

Barh file submitts=d shall have a nam= related to either the schedule data
date, project name, or contract number. The Contractor shall develop a
namineg convention that will ensure that the pames of the files submitted
are unigue. The Contractor shall submit the file naming convention te the
Contracting Officer for approval.

3.5.2 Harratiwve Report

A Marratlve Reporc shall be provided with the preliminary, initial, and
each update of the project schedule. This report shall be provided as the
basis of the Contractor's progress payment requeat. The Marrative Report
ahall inslude: & ﬂettript on of ackivities along the 2 most critical
paths, a description of current and anticipated problem areas or delaylng
tactors and their impack, and an explanakion of corrective actions taken or
required te be taken. The narrative report is expected to relay to the
Government, the Contractor'e thorough analysis of the schedule cutput and
iee plane ko compensate for any problems, sither current or potential,
which are revealed through that analyeis.

3.5.3 Approved Changes Verlficatien

only project schedule changes that have been previously approved by the
Cﬁntra:tlng Officer shall he included in the schedule submission. The
Marrative Report shall specifically reference, on an activity by activicy
basla, all changes made since the previous period and relate esach change to
decumented, approved schedule changea.

3.5.4 Echedule Reports
The feormat for esach activity for the schedule reports listed below shall

contain: Activity Numbers, Activity Description, Original Duration,
Remaining Duratien, Barly Start Date, Early Finish Date, late Start Date,
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. EECTION 01451A

CONTRACTOR QUALITY CONTROL
o7/01

PART 1 GENERAL
1.1 REFERENCES
The publications lieted below form a part of this specification to the
extent referenced. The publicaticns are referred to in the text by baelc
designation only.
AMERICAN SOCIETY FOR TESTIMG AND MATERIALS (ASTM)
AETM D 3740 (2001} Minimum Regquirements for Agencies
Engaged in the Testing and/or Inspecticn

of 8501l and Rock as Used in Engineering
Design and Constructlion

ASTM E 329 (2000b} Agencies Engaged in the Testing
and/for Inspection of Materials Used in
Canstructian

1.2 FRAYMENT

Eeparate payment will not be made for providing and maintaining an
effective Quality Control program, and all coets associated therewith shall
be included in the applicable unit prices ar lump-sum prices contained in
the Bidding Schedule.

PART 2 PRODUCTE (Mot Applicable)
PART 3  EXECUTION
3.1 GENERAL REQUIREMENTS

The Contractor ie responsible for gquality contrel and shall establish and
maintain an effective quality control eystem in compliance with the
Contract Clause titled "Inspection of Construction.” The quality contral
aystem ghall consist of plans, procedures, and organization necessary to
produce an end product which cemplies with the contract requiremente. The
system ghall cover all constructicn cperations, both cnelte and offsite,
and shall be keyed to the proposed construction sequence. The site raject
superintendent will be held respopsible for the quality of work on the job
and ie subject to removal by the Contracting ﬂ:[fun:er for non-compliance
with the quality regquirements specified in the contract. The site project
superintendent L‘J this context shall be the highest level manager
responsible for the overall construction activities at the site, including
quality and producticn. The site project superintendent shall maintain a
physical presence at the site at all times, except as otherwise acceptable
to the Contracting Officer, and shall be raapmihle For all construction
and construction related activitiss at the site.

3.2 QUALITY CONTROL PLAN L

The Contractor shall furnish for review by the Government, oot later than
ten (10} daye afear receipt of notice to procesd, the Contractor Qualiry
Control (COC) Plan proposed to implement the requirements of the Cantract
Clause titled "Inepection of Construction.” The plan shall identify
personnel, procedures, control, instructicons, tests, records, and forms to
be used. The Government will consider an interim plan for the first thircy
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(30) daye of operation. Construction will be permitted to begin only after
acceptance of the CQT Plan or acceptance of an interim plan applicable to .
the particular featur= of work to be started. Work cukaside of the features

of work imcluded in an accepted interim plan will not be permitted to begin

uncil acceptance of & COC Plan or ancther interim plan containing the

additicnal features of work to be started.

3.2.1 Content of the COC Plan

The ©QC Plan shall include, as & minimum, the following to cover all
construction operations, both onsite and offsite, including work by
subcontractors, fabricators, suppliers, and purchasing agents:

a. A description of the quality control organization, including a
chart showing lines of authority and acknowledgment that the cQC
staff shall implement the three phase control system for all
agpacts of the work specified. The staff shall include a CQC
System Manager who shall report to the project superintendent.

b. The nase, gualifications (in resume format)], duties,
responsibilities, and authorities of each person assigned a cpo
funation.

©. A copy of the letter to the OOC System Manager elgned by an
authorized official of the firm which describes the
respengibilities and delegates sufficient authoritiea to
adequately perform the functions of the OJC System Manager,
ingluding autherity to stop work which is not in compliance with
the contract. The CQC System Manager shall issue letters of
direction to all ether various gquality control representatives
outlining duties, authorities, and responsibilities. Coples of
theae letters shall also be furnished to the Government. .

d. FProcedures for scheduling, reviewing, certifying, and managing
submittals, including thoee of subcontractors, offsice
fabricatera, auppliers, and purchasing agente. These procedures
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

&. Control, verification, and acceptance testing procedures for each
specific teet to include the test name, specificatien paragraph
regquiring test, feature of work ta be tested, test frequency, and
person responsible for each test. (Laboratory facilities will be
approved by the Contracting Officer.)

f. Procedures for tracking preparatory, initial, and follew-up
control phases and control, verification, and acceptance testa
including documentation.

g. FProcedures for tracking construction deficienciles from
identification through acceptable corrective action. These
procedures shall escablish verification that identified
deficisncies have been corrected.

h. Reporting procedures, including proposed reporting Formats.

i. A list of the definable features of work. A definahle feature of
work is a task which fe separate and distinct from other taska,
has separate control requirements, and may be identified by t
different trades or dieciplines, or it may be work by the game
trade in a different envircoment., Although each section of the
specifications may generally be considered as a definable feature
of work, there are Ereguently more than one definable features
under a particular sectiem. This list will be agreed upon during
the coordination meeting.
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3.2.2 Acceptance of Plan

Acceptance of the Contractor's plan ie reguired prior te the start of
construction. Acceptance is conditiomal and will be predicated on
satisfactory performance during the construction. The Government reserves
the right to require the Contragtor to make changes in his COC Plan and

operaticne including removal of personnel, as necessary, to obtain the
quality specified.

3.2.3 Hotification of Changes

Aftar accepbance of the COC Plan, the Contractor shall notify the
Contracting 0fficer in writing of any proposed change. FProposed changes
are subject te acceptance by the Contracting officer.

3.3 COORDINATION MEETING

After the Preconscruction Conference, befere start of construction, and
prior ko acceptance by the Government of the CQC Plan, the Contracter shall
meat with the Contracting Officer or Authorized Representative and discuss
the Contractor's guality control system. The CQC Flan shall be submitted
for review a minimum of ten (10) calendar daye prior to the Coordination
Meeting. During khe mesting, a mutusl understanding of the system details
ahall be developed, including the fcoms for recerding the CQU cperations,
control activicies, testing, administration of the system for both cneice
and offsite work, and the interrelationship of Contractor's Management and
contrel with the Government's Quality Assurance. Minutes of the meeting
Bhall be prepared by the Government and signed by both the Contracter and
the Contracting Officer. The minutes shall becoms a part of the contract
file, Thers may be occasions when subseguent conferences will be called by
gither party te reconfirm mutual understandings andfor address deficienclees
in cthe CQC system or procedures which may reguire corrective acticn by Ehe
Contractor.

3.4 QUALITY OONTROL ORGANIZATION
1.4.1 Personnel Regquirements

The requirements for the CQC organization are a CQC System Manager and
gufficient numbey of additional qualified perscnnel to ensure safety and
contract compliance. The Safety and Health Manager ashall receive direction
and authority from the CQC System Manager and shall serve ag a member of
the CQC staff. FPersonnel identified in the technical provisions as
requiring epeclalized ekills to assure the reguired work is being performed
preparly will also be included as part of the ©OQC organization.The
Contractor's CQU staff shall maintain a presence at the esite at all times
during pregress of the work and have complete authority and responsibiliry
te Eake any action necessary to ensure contract compliance. The CQC staff
shall ke pubject to acceptance by the Contracting Officer. The Contractor
shall provide adeguate office ailmca. filing systems and other resources as
necessary to maintain an effective and fully functional ©QC erganization.
Complets records of all letters, material submittala, show drawing
submittala, achedules and all other project documentation shall be promptly
furnished to the COC organization by the Contractor. The COC organization
ghall be responeible to maintain these documents and records at the site at
all Eimas, sxcept as otherwise acceptable to the Contracting Officer,

j.4a.2 OQC System Manager L}

The Conbractor shall identify as OQC System Manager an individoeal withim
the onsite work organizatien who shall be respansible for overall
management of CQC and hawve the authority to act in all ©0C matters for the
Contractor. The COQC System Manager shall be a Graduate Engineer with a
minimum of § years in related work. This CQC System Manager shall be on
the site at all times during construction and shall be employed by the
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prime Contracter. The COC System Manager shall be assigned no other
duties. An alternate for the COQC System Manager shall be identified in the
plan to serve in the event of the System Manager's absence. The
requirements for the alternate shall be the same as for the designated cgc
System Manager.

4.4 Addirienal Requiremsnt

In addicion te the above experience and education regquirements the CgC
System Manager shall have completed the courge entitled "Construction
Cuallty Management Por Contractors".

4.5 Organizatienal Changes

The Contractor shall maintain the COC staff at full strength at all times.
When it is necessary to make changes to the OOC staff, the Contractor shall
revige the COC Plan to reflect the changes and submit the changes ta the
Contracting Officer for acceprance,

- SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01320
SUBMITTAL PROCEDURES. The CQU organization shall be responsible for
certifying that all pubmittals and deliverables are in compliance with the
contrack :&quirem:ntu. When Section 15950A HEATING, VENTILATIMG AND AIR
CONDITIONING (HVAC) CONTROL SYSTEMS; 15951A DIRECT DIGITAL CONTROL FOR
HYAC; 15980A TESTING, ADJUSTING, AND BALANCING OF HWVAC SYSTEMS; or 15395A
COMMISSIONING OF HVAC SYSTEMS are included in the contract, the submicbals
required by those sectiona shall be eoordinated with Section 013306
SUBMITTAL FROCEDURES to ensure adeguate time is allowed for each type of
submittal required,

-8 CONTROL

Contractor Quality Control ia the meana by which the Contractor ensures
that the construction, ko include that of subcontractors and suppliers,
copplies with the reguirements of the contract. At least three phases of
contrel shall he conducted by the CQC System Manager for each definable
featurs of work ap followsa:

o Preparatory Phase t

Thia phase shall be performed prior to beginning work on each definable
feature of work, after all required plans/documents/materials are
approved/accepted, and after copies are at the work site., This phase shall

include:

a. A review of each paragraph of applicable specifications, reference
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3.6.2

codes, and standards. A copy of those sections of referenced
ecadea and standards applicable te that pertion of the work to be
accamplished in the field shall be made available by the
Contractor at the preparatory inepectlen. These copies shall be
maintained in the field amnd available for use by Government
personnel until final acceptance of the work.

A review of the contract drawinga.

A check to assure that all materials andfor eguipment have been
tested, submicted, and approved.

Review of provisions that have been made te provide required
gontrol inspecticn and testing.

Examination of the work area to assure that all reguired
preliminary work has been completed and ie in compliance with the
conktrack.

A physical examination of required materials, eguipment, and
pample work to assure that they are on hand, cenform to approwved
ahop drawinge or submitted data, and are properly stored.

A review of the appropriate activity hazard analysis to assure
safety requirements are mac.

pDiscugeion of procedures for contralling guality of the work
ingluding repetitive deficiencies. Document construction
tolerances and workmanehip standards for that feature of work,

A check to enmure that the portion of the plan far the work to be
performed has been accepted by the Contracting Officer.

Discussion of the initial control phase.

The Government shall be notified ar least 48 hours in advance of
beginning the preparatory contrel phagse. This phase shall inclode
a meeting comducted by the CQC System Manager and attended by the
superintendent, other CQC personnsl {as applicable), and the
foreman responsible for the definable feature, The results of the
preparatory phase actions shall be documented by aseparate minutes
prepared by the OO System Manager and attached to the daily O0C
report. The Contractor shall instruct applicable workers as to
the acceptable level of workmanship required in order to meel
contract specifications.

Initial Fhase

Thie phase shall be accomplished at the beginning of a definable feature of

wark,

b.

The follewing shall be accomplished:

A check of work to ensure that Lt ig in full compliance with
contrack requiremsnts. Review minutes of the preparatory mesting.

VYerify adeguacy of controls to ensurs full contract compliance.
Verify required contral inspection and testing.

Establigh level of workmanship and verify that it meets minimum
acceptable workmanship etandards. Compare with required sample
panels as appropriate.

Resolve all differences.

Check safety to include cesmpliance with and upgrading of the
safety plan and activity hazard analysis. Review the activity
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analysis with each worker. .

£. The Government shall be notified at least 48 hours in advance of
beginning the initial phase. Separate minutes of this phase shall
be prepared by the 000 Bystem Manager and attached ke the daily
o0C report, Exact locatiocn of initial phase shall be indicated
far future reference and comparison with follow-up phases.

g. The inicial phase should ba repeated for each new crew to work
onsite, or any time acceptable specified guality standards are not
being met.

3.6.3 Follow-up Phase

Daily checks shall be performed to assure control activities, fnciuding
contral testing, are providing centinued compliance with contract
requirementcs, until completion of the particular feature of work. The
checks shall be made a matter of record in the CQC documentation. Final
follow-up checks shall be conducted and all deficiencies corrected prior to
the start of additional features of work which may be affected by the
deficient work. The Contractor shall not build upon nor conceal
non-conforming work.

1.6.4 pAdditlonal Preparatory and Initial Fhases

hdditional preparatory and initial phases shall be conducted on the same

definable Features of work if: the gquality of on-golng work is

unacceptable; 1f there are changes in the licable OQC staff, onsite

production supervision or work crew; Aif work on a definable feature ig

E:rur{rld after a aubstantial pericd of inactivity; or if ocher problams
elop,

3.7 TEETS .

L Bl 1% Testing Procedura

The Contractor shall perform specified or required tests to verify that
conbrol measures are adequate to provide a product which conforma ko
contract requirements. Upon request, the Contracter shall furnish to the
Government duplicate aamples of test specimens for possible teating by Ehe
Governmenk. Testing includes cperation and/or acceptance tests when
specified. The Conkracter shall procure the services of a Corpe of
Engineers approved testing laboratory or establish an approved testing
laboratory at the project site. The Contracter shall perform the following
activities and record and provide the following data:

. Verlfy that Eesting procedures comply with contract requirements.

b. Verify that facilities and testing egquipment are available and
comply with testing standarde.

c. Cheesk best instrument calibration data against certified standards.

d. Verify that recording forms and test ldentification contrel number
syetem, including all of the test documentaticn reguirements, have
been prepared.

@. Reaults of all teats taken, both paseing and falling tests, shall ,
be recorded on the COC report for the date taken. Specification
paragraph reference, location where teste were taken, and the
sequential comtrol number identifying the test shall be given. If
approved by the Contracting Officer, actual test reporte may be
submictted later with & refersnce to the test number and date
taken. An information copy of teets performed by an offaite or .
commercial test facility shall be provided directly to the
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Contracting Officer. Failure to submit timely test reporte as
etated may result in noapayment for related work performed and
disapproval of the test facility for this conkract.

«Ta2 Testing Laboratories
.7.2:1 Capability Check

The Government reserves the right te check laboratory equipment in the
proposed laboratory for compliance with the gtandards eet forth in the
contract specificatioms and to check the laboratory technician's testing
procedures and technigues. Laboratories utilized for teeting meils,
concreta, asphale, and steel shall meet criteria detailed in ASTH D 3740
and ABTM E 329,

o L 22| Capability Recheck

If the selected laboratory falle the capabhility check, the Contractor will
be aspessed a charge of 5100 to reimburse the Sovernment for each
succeeding recheck of the laboratory or the checking of a subseguently
selected laboratory. Such costs will be deducted from the contract amount
due the Contractor.

7.3 ©Dneice Laboratory

The Government reservesa the right to utilize the Contractor's contrel
testing labaratory and sguipment to make assurance tests, and to check the
Contractor'e testing procedures, technigues, and tesr results at no
additicnal cost to the Government .

LT Furnishing or Transportation of Samples for Testing

Costa incidental to the transportation of samples or materials shall be
borne by the Contractor. Samples of materiale for test verification and
acesptance testing by the Government shall be delivered ta the Corps of
Engineera Division Laboratory.

Coordination for each specific test, exact delivery location, and dates
will be made through the Area office.

.B COMPLETION IMSPECTION
o P Punch-Out Inspection

Hear the end of the work, or any increment of the work established by a
time atated in the Special Clause, "Commencement, Prosecution, and
Completicon of Work®, or by the specifications, the CQOC Manager shall
conduct an inspection of the work. A punch list of items which do nok
conform to the approved drawings and specifications shall be prepared and
included in the C0C documentation, as required by paragraph DOCUMENTATION.
The list of deficiencies shall inelude the estimated date by which the
daficienclies will be corrected. The CQC System Manager or staff shall make
a second inspection to ascertain that all deficiencies have besn corrested.
Cmce this is accomplished, the Contractor shall notify the Governsent that
the facility ie ready for the Government Pre-Final inspection.

B2 Pra-Pinal Inspection

The Government will perform the pre-final inspection to verify that the
facility is complete and ready to be cocupied, A Government Pre-Final
Punch List may be developed as & result of this inspectiom. The
Contractor's OQC Eystem Manager shall ensure that all items on this liase
have been corrécted before notifying the Gowernment, so that & Final
inspection with the customer can be scheduled. Any iteme noted on khe
Pra-Final inspection shall be corrected in & timely manner. These
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inspections and any deficiency corrections required by this paragraph shall
be accomplished within the time slated for completion of the entire work er
any particular increment of the work if the project is divided into
ineremente by peparate completion dates.

3.8.3 Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the
guperintendent or other primary management perscn, and Che Contracting
officer's Representative shall be in attendance at the final acceptance
inspscrion. Additicnal Government personnel including, but mot 1 ited to,
thoge from Base/Popt Civil Facility Engineer user groups, and major
commands may also be in attendance. The final aceeprance inspection will
be formally scheduled by the Contracting Officer based upon results of the
Pre-Final inspeetion. Hotice shall be given to the Contracting Officer at
least 14 days prier to the final acceptance inspection and shall include
the Contractor's assurance that all specific itema previcusly identified to
the Contracter as being unacceptable, aleong with all remaining work

formed under the contract, will be complete and acceptable by the date
geheduled for the final acceptance inspection. Fallure of the Contractor
to have all contract werk acceptably complete for this inapection will be
cause for the Contracting Officer to bill the Contractor for the
Government's additional inspecticn eost in accordance with the contract
clause titled "Inspection of Construction”.

1.8 DOCUMENTAT IOH

The Contractor shall maintain curreat records providing factual evidence
that required gquality control activities and/or tests have heen performed.
Theae records shall include the work of subcontractors and suppliers and
shall be an an acceptable Form that includes, ag a minimum, the following
information:

a. Contractor/subcontracter and their area of responsibility.

b. oOperating plant/equipment with hours worked, idle, or down for
repair.

¢. Work pecformed each day, giving locaticn, description, and by
whom. When Network Analysis (HAS] ip wsed, ideaeify each phase of
wark performed each day by WAS activity number.

4. Test and/er control activities performed with results and
references to ppecifications/drawings requirements. The control
phaee shall be identified [Preparatory, Inieial, Follow-up] . List
of deficiencies noted, along with corrective action.

e. Duantity of materisls received at the site with statement as ta
acceptablility, storage, and reference to specifications/drawings
requiremsnts.

f. Submittals and deliverables reviewed, with contract referenca, by
whom, and action taken,

g. Offaits surveillance activities, lncluding acticns taken.

h. Job safety svaluations stating what was checked, results, and
instructiane or l:ﬂ"FrE'Eti"'-"‘E actions.

i. Inatructions given/received and conflicts in plane and/or
ppecifications.

j. Conmtractor's verification atatement.

These records shall indicate a descripticn of trades working on the
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project; the number of persgcnnel working; weather conditions encountered:
and any delays encountered. These records shall cover both conforming and
deficient fearures and shall imelude a gtatement that egquipment and
materialas incorporated in the work and workmanship comply with the
contract. The original and one copy of these records in report form shall
be furnished to the dovernment daily. As a minisum, ens report shall be
prepared and submitted for every 7 days of no work and on the last day of a
ne work peried. All calendar days shall be accounted for throughout the
life of the contract, The firet report following a day of no work shall be
for that day only. Reports shall be signed and dated by the COC System
Manager. The report from the CQC System Mamager s=hall include copies of
test reports and coples of réports prepared by all subordinate quality
control personnel.

Fd0 SAMPLE FORME
Sample forms enclosed at the end of thic section.
31.11 HOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected

noncompl iance with the foregoing requirements. The Contracter shall take
immediate corrective action after receipt of such notiece. Such notice,
when delivered to the Contrackor at the work site, shall be deemed
sufficient for the purpose of notification. If the Contractor fails or
refuses to comply promptly, the Contracting Officer may issus an order
stopping all or part of t{a work until satisfactory corrective action has
been taken. Ko part of the tima lost dus to such stop orders shall be made
the subject of claim for extension of time or for excess coste or damages
by the Contractor.

-=- End of Sectlan --
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